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Disclaimer

This report summarizes the findings of the Rapid Damage and Needs Assessment that took place in 
Beirut, Lebanon, between August 5 and 31, 2020. Although all efforts have been made to improve 
the accuracy of the information that was collected and analyzed, the assessment was produced 
in a quick timeframe to ensure the relevance of the estimations. This is a living document and will 
be updated as new information becomes available. It provides an overall picture of the effects of 
the explosion on the population, physical assets, infrastructure and service delivery, but is not a 
replacement of in-depth sector-specific assessments.  
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Foreword 
On August 4, 2020, back-to-back explosions rocked the port of Beirut, bringing sorrow to a nation, 
causing widespread destruction to homes, businesses, infrastructure, and disrupting economic 
activity. We share the shock and sadness of the Lebanese people, and would like to extend our 
heartfelt condolences and sympathies to the families of the victims. We also extend our wishes to 
the many injured for a speedy and full recovery.

This tragedy comes at a terrible time as Lebanon battles deep economic and social crises, exacerbated 
by the COVID-19 pandemic. During these challenging times, we stand in resolute solidarity with the 
people of Lebanon and are ready to provide support and extend assistance that is consistent with 
their needs.

To this end, the World Bank Group (WBG) in cooperation with the United Nations (UN) and the 
European Union (EU) launched a Rapid Damage and Needs Assessment (RDNA) immediately after 
the explosions, to estimate the impact on the population, physical assets, infrastructure and service 
delivery in Beirut, utilizing ground data and cutting-edge remote tools and technology.

In order to ensure that this assessment is grounded and representative of the whole of Lebanon, 
the World Bank Group team engaged in an intense series of feedback meetings with a multitude 
of stakeholders — spanning government organizations and municipalities, diplomatic and donor 
community, civil society, youth groups, the private sector, think tanks, and academia. We worked 
with stakeholders present on the ground in Beirut, as well as virtually across the world to produce 
this report only weeks after the tragic explosions.  Due to the rapid nature of the assessment, the 
RDNA estimations are preliminary. Nonetheless, they provide an initial foundation and a critical 
step to guide the identification of priority interventions in Lebanon’s immediate-and-short-term 
recovery and reconstruction phase.

As the investigation into the background and responsibilities for the catastrophe is ongoing, we 
would like to express our sincere appreciation to our Lebanese friends and partners, the multi-sector 
team of national and international experts, and to everyone who has contributed to this report. Our 
special thanks also to the State and Peacebuilding Fund (SPF), which provided valuable financial 
support to this important assessment.

We are confident that the Lebanese people will once again demonstrate their strength and resilience 
in overcoming difficult times. We remain committed to standing by them at all times with support 
for rebuilding their lives and livelihoods.

Ralph Tarraf
Ambassador  
Head of the Delegation of the 
European Union to Lebanon

Saroj Kumar Jha
Regional Director of 
the Mashreq Department 
The World Bank

Najat Rochdi
Deputy Special Coordinator for Lebanon 
United Nations Resident and 
Humanitarian Coordinator

5



Beirut 
Rapid  

Damage 
and Needs 

Assessment 

Beirut 
Rapid  

Damage 
and Needs 

Assessment 

Acronyms

3RF Reform, Recovery and Reconstruction Framework
BBB Build Back Better
BCTC Beirut Container Terminal Consortium
BdL Banque du Liban (Bank of Lebanon)
BMLWE Beirut and Mount Lebanon Water Establishment 
CCI Creative and Cultural Industries
CEDRE Conférence économique pour le développement, par les réformes et 

avec les entreprises (Economic Conference for Development through 
Reforms and with Businesses)

CGE Computable General Equilibrium
CIP Capital Investment Plan
CNRS National Council for Scientific Research 
CSO Civil Society Organization
CY Calendar Year
DALYs Disability-Adjusted Life Years
EDL Electricité du Liban
EU European Union
FDI Foreign Direct Investments
FX Foreign Exchange
GCI Global Competitiveness Index
GDP Gross Domestic Product
GoL Government of Lebanon
IBRD International Bank for Reconstruction and Development
ILO International Labour Organization
INGO International Non-governmental Organization
IMF International Monetary Fund
IT Information Technology
KM(S) Kilometer(s)
LAF Lebanese Armed Forces
LBP Lebanese Pound
LEM Lebanon Economic Monitor
LV Low Voltage
MEHE Ministry of Education and Higher Education
MENA Middle East and North Africa
MEW Ministry of Energy and Water
MFI Microfinance Institution
MOA Ministry of Agriculture
MV Medium Voltage
NCC National Control Center
NGO Non-governmental Organization
OCHA Office for the Coordination of Humanitarian Affairs
PDNA Post-Disaster Needs Assessment
PHCC Primary Health Care Centers
PoB Port of Beirut  
POS Point of Sale 
PPE Personal Protective Equipment
pp(s) percentage point(s)
RDNA  Rapid Damage and Needs Assessment
RPTA Railways and Public Transport Authority
RRR Repairs, Rehabilitation and Replacement 
SCD Systematic Country Diagnostics
SPF State and Peacebuilding Fund66



UN United Nations 
UNDP United Nations Development Programme
UNESCO United Nations Educational, Scientific and Cultural Organization
UNESCWA United Nations Economic and Social Commission for West Asia 
UNFPA United Nations Population Fund
UN-Habitat United Nations Human Settlements Programme
UNHCR United Nations High Commissioner for Refugees
UNICEF United Nations Children’s Fund
UNRWA United Nations Relief and Works Agency
VAT Value-Added Tax
WB World Bank
WBG  World Bank Group
WFP World Food Programme
WHO World Health Organization
WSS Water Supply and Sanitation
YLL Years of Life Lost
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Adversity in Context 
On August 4, 2020, a massive explosion rocked the Port of Beirut (PoB), destroying much of 
the port and severely damaging dense residential and commercial areas within five kilometers 
of the site of the explosion. The disaster left more than 200 people dead, thousands injured, and 
many homeless. Shocking pictures and videos from the Lebanese capital were shared widely across 
the planet, showing a city in ruins and the suffering of those affected. 

Beyond the human tragedy, the economic impact of the explosion is notable at the national 
level despite the geographic concentration of the destruction. This reflects: (i) the demographic 
clustering of the Lebanese population in Beirut and its suburbs; (ii) the prominence of economic 
activity in the affected areas, especially in regard to commerce, real estate and tourism; and (iii) the 
fact that the PoB is the main point of entry/exit for the small open economy, channeling 68 percent 
(2011-2018 average) of the country’s total external trade.1

Even prior to the explosion, Lebanon was already reeling from multiple crises since 2011. These 
included: (i) spillovers from the conflict in Syria, which led Lebanon to host the largest refugee per 
capita population in the world; (ii) a financial and economic crisis that has induced systemic macro-
financial failures, including, impairment of the banking sector and risk of deposits; an exchange rate 
collapse; a default on sovereign debt; triple digit inflation rates; and a severe economic contraction; 
and (iii) impacts from the COVID-19 pandemic; Lebanon, not unlike other countries, responded with 
lockdowns that further exacerbated economic and financial stresses. 

The above add to long-term structural vulnerabilities that include low-grade infrastructure—a 
dysfunctional electricity sector, water supply shortages, inadequate solid waste and wastewater 
management—public financial mismanagement, large macroeconomic imbalances, and 
deteriorating social indicators. These vulnerabilities are taking place against the backdrop of 
high levels of corruption, political turmoil, and weak governance. Internationally, Lebanon was 
sub-optimally integrated into the global economy and global value chains, and the sizeable and 
persistent migration of highly educated human resources to foreign labor markets (brain drain) 
further contributed to poor productivity.

As a result, the economy has struggled to reduce poverty and to generate inclusive growth, 
with job creation remaining weak and poorly distributed even during periods of high GDP 
growth. The long-run employment-growth elasticity is estimated to be 0.2,2 much lower than an 
estimated MENA average of 0.5.3 Meanwhile, the generated employment has been concentrated in 
low productivity activities as those involving higher productivity have not grown proportionally. 
Since foreign labor dominated low skilled (less productive) activities, high GDP growth rates have 
not translated into significant job creation for the Lebanese.

The eruption of the conflict in Syria exposed Lebanon’s economic vulnerabilities. Since 2011, 
real GDP growth averaged 1.2 percent annually (pre-financial crisis), down from an average of 4-5 
percent prior. Under a fixed exchange rate regime, lower capital inflows, combined with larger 
internal and external imbalances, led to heightened macro-financial risks that were mitigated at 
increasingly high costs (i.e. the Central Bank’s financial engineering). By 2019, systemic failures 
rippled through the macro-financial system, inducing one of the strongest economic contractions the 
country has ever experienced, accompanied by a surge in poverty rates. According to pre-explosion 
estimates, growth in 2020 featured negative double digits, while general and extreme poverty rates 

1 Source: Customs.

2 World Bank (2012), “Republic of Lebanon—Good Jobs Needed: The Role of Macro, Investment, 
Education, Labor and Social Protection Policies”, December, Washington DC.

3 IMF (2014), Article IV Consultation and Selected Issues, July, Washington DC.1414
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were estimated at 45 and 22 percent respectively. In fact, as early as Spring 2016, the Lebanon 
Economic Monitor (LEM) declared Lebanon’s socio-economic model bankrupt.4

Lebanon’s Systematic Country Diagnostic (SCD)5 identified elite capture – hidden behind the 
veil of confessionalism and confessional governance – as one of two overarching constraints 
for the country’s economic development.6 Under the guise of preserving confessional balances, 
a post-war elite emerged to command the main economic resources, both private and public, 
generating large rents and dividing the spoils of uncompetitive markets and a dysfunctional and 
hollowed out state. 

In the face of heightened risks, a series of analytical reports and policy notes prepared by the 
World Bank (WB) identified specific structural and sectoral reforms that could help mitigate 
risks and boost growth. In December 2016, following two and a half years of Presidential vacancy 
and institutional paralysis, the WB published a White Paper7 on needed reforms for the then-new 
Government. The White Paper presented a menu of priority reforms over two-time horizons—the 
first 100 days of the new Government, where 10 priority reforms were listed, in addition to medium 
term reforms. This list was later developed and attuned in the WB Strategic Assessment of the 
Capital Investment Plan (CIP) for Lebanon8 that was presented at the CEDRE conference in Paris in 
April 2018. The Assessment listed specific structural and sectoral reforms that can enable the CIP, 
which the Government adopted at the conference. In return, donors pledged about US$11 billion in 
concessional financing for Phase 1 of the CIP. The Government has subsequently failed to implement 
its commitments. 

4 World Bank (2016), A Geo-Economy of Risks and Rewards, the Lebanon Economic Monitor, 
Spring 2016 Issue.

5 Le Borgne, Eric and Jacob, Thomas (2016), Promoting Poverty Reduction and Shared Prosperity: 
A Systematic Country Diagnostic, World Bank Group, Report No. 103201, January 2016.

6 The other overarching constraint being conflict and violence, stemming, in part, from the broader 
dynamics of conflict in the Middle East.

7 World Bank (2016), Priority Reforms for the Government of Lebanon, December 2016.

8 Harake, Wissam and Christos Kostopoulos (2018), Strategic Assessment: A Capital Investment Plan for 
Lebanon, World Bank Group, Washington DC. 

Photo: Fadel Itani/World Bank
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The port explosion occurred as Lebanon was struggling with the convergence of the above-
described difficulties—some being endogenous to the system and a clear manifestation of systemic 
failures in governance and economic policy, but others resulting from being a frontier country in one 
of the world’s most volatile geopolitical fault lines. 

Building Back a Better Lebanon
The Lebanese people – and especially the most vulnerable among them – are paying a high 
price for these crises and have become increasingly distrustful of the current political and 
economic system. In the aftermath of the port explosion, Lebanon is likely to witness an increase 
in poverty, unemployment, and insecurity. The impact will be felt most severely by the vulnerable 
segments of the population, including the poor, economic migrants, and refugees. While it could 
take years to fully restore damaged infrastructure, it will be even more challenging to repair the 
sense of hopelessness and resignation that many Lebanese feel towards a political and economic 
system whose legitimacy is increasingly questioned. 

The explosion must therefore serve as a wake-up call for rapid and systemic change. At this 
critical junction, swift and decisive action is necessary. This sense of urgency is shared by many 
Lebanese, as evidenced by the widespread protests in the aftermath of the disaster calling for 
systemic institutional, economic, and social change. 

In this context, the current crisis provides a critical opportunity to build back a better Lebanon, 
guided by principles of transparency, inclusion, and accountability. This process would need 
to follow a “Whole of Lebanon” approach, bringing together government, civil society, the private 
sector, activist groups, youth groups, think tanks, academia, and the international community 
around a common vision and strategic objectives. It would need to ensure representation of all 
segments of Lebanese society, including women and other vulnerable groups, and take into account 
the voices and interests of refugees and migrants. The diaspora remains a strategic resource for the 
economy, not only for portfolio and other short-term investments, but more importantly, for long-
term foreign direct and productive investments. Over the coming weeks, stakeholder feedback and 
consensus building will be necessary to inform the scope, design, institutional arrangements as 
well as the monitoring and accountability framework of a comprehensive build back better program. 
Such a program should directly address the urgent needs of the affected population while ensuring 
that results are delivered in an efficient, equitable and transparent manner.

Towards a Framework for Reform, 
Recovery and Reconstruction
The building back better approach should be based on a Framework for Reform, Recovery and 
Reconstruction (3RF). Ignoring the underlying drivers that have contributed to the tragedy would 
lead to continued crises and lost momentum towards meaningful change. It is therefore important 
that such a Framework is structured around strategic pillars that could include: (i) Reforms 
towards Promoting Citizen Trust and Improving Governance; (ii) People-Centered Recovery, 
and (iii) Reconstruction of Critical Assets, Services and Infrastructure. These elements could be 
integrated into a crisis recovery vision, which would need to be agreed upon by all stakeholders 
in a participatory process. In line with these strategic pillars, the Framework could be based on 
four strategic objectives: (i) Improving governance and accountability to help restore trust in the 
state; (ii) Restoring access to jobs and economic opportunities, and reviving the local and national 
economy; (iii) Strengthening social cohesion and ensuring social inclusion; and (iv) Restoring and 
improving basic services and physical infrastructure.

1616
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Four sets of policy and institutional reforms are critical to build back a better Lebanon. These 
reforms should aim to regain economic stability, to ensure a dignified livelihood for the Lebanese, to 
improve governance and to break the hold of elite capture, all of which can help re-establish people’s 
trust in their government. While not all of the reforms will need to be accomplished immediately, 
they need to be launched in a credible, irreversible, and participatory manner:

 � Macroeconomic stabilization. The disaster adds to the exigency for a credible, 
comprehensive. and coordinated macro-financial stability strategy, within a medium term 
macro-fiscal framework. Regaining confidence and functionality of Lebanon’s financial, 
monetary, and fiscal institutions and ensuring macroeconomic stability are critical prior 
actions. The adoption and implementation of such a strategy would merit financial support 
from international financial institutions and the international community at large.

 � Governance reforms. These include an independent and transparent judiciary, adoption 
of a modern public procurement law, and enacting the anti-corruption commission and 
implementing the anti-corruption strategy and the electricity sector reform. These reforms 
should signal a clear break from business as usual addressing the systematic challenges of 
impunity and lack of accountability linked to the patronage systems. This has been fertile 
grounds for corruption, nepotism, and inequality.9

 � Private sector operating environment. Reforms that reduce operating costs, enhance the 
competition framework, render markets more contestable, and promote fair and transparent 
public procurement practices will be crucial. Here too, a focus should be on breaking the hold 
of elite capture, which has monopolized both private and public resources. 

 � Ensuring human security. These reforms among others, would include empowering youth 
and women, comprehensive social protection system, ensuring safety nets for the poor and 
vulnerable, and improved learning and health outcomes.

The implementation of a credible reform agenda will be key to accessing international 
development assistance. Given Lebanon’s dire macroeconomic conditions, a non-existing fiscal 
space, and an impaired local financial sector, combined with an investment climate that is not 
conducive to foreign direct investment, financing is subject to binding constraints. In the short-
term, external (donor) financing will provide an indispensable source for financing recovery and 
small-scale reconstruction efforts. Whereas humanitarian assistance has been mobilized rapidly, 
international development assistance will be contingent upon a credible reform agenda, particularly 
given that donor budgets are currently strained. Grant financing is unlikely to be sufficient by 
itself to address large-scale reconstruction needs; still, it can play a catalyzing role in jumpstarting 
programs that address the critical recovery needs of the most vulnerable groups. International 
financing can also be provided in the form of concessional loans and guarantees to mobilize other 
sources of finance. For example, in the medium term, the strategic use of development assistance, 
philanthropic funds, guarantees and derisking facilities could help mobilize private capital. This 
would require, however, a strengthened business and investment climate. Going forward, time 
bound implementation of a credible reform plan and an associated financing strategy will be needed 
to help unlock external and private sector sources of financing. 

Development resources could be channeled through a new financing facility, administered by 
international partners. The objective of the facility would be to: (i) channel donor grant resources 
through a pooled mechanism, and (ii) serve as a platform for policy dialogue and coordination of 
funds. The scope of the facility would be ring-fenced to immediate and short-term recovery and 
reconstruction activities. Given public discontent with the government, the facility could pilot an 
innovative operational model that channels resources to vetted non-governmental organizations 

9 Transparency International’s Corruption Perception Index 2019 ranked Lebanon 138 out of 180 
countries worldwide in 2019. 1818
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(NGOs) to design and implement recovery and reconstruction projects, combined with strong 
fiduciary oversight by the fund administrator. In all events, donor coordination must be ensured.

Quickly establishing appropriate institutional and implementation arrangements, based 
on good governance and transparency, will be critical for an effective building back better 
approach. These arrangements will need to include special provisions for strategic oversight 
and decision-making; the coordination, management, and monitoring of operations; ensuring 
full transparency, accountability and equity in the allocation of resources; and the provision of 
financing through modalities and instruments tailored to the urgent priorities of the recovery effort. 
Institutional arrangements will therefore need to entail strong citizen engagement and ensure 
participation by civil society stakeholders in key governance bodies and in decision-making related 
to resource allocation, implementation, financing, and monitoring. 

Lessons from other post-crisis contexts offer several options for effective institutional 
and implementation arrangements. These could include the designation or creation of a lead 
implementation agency, sectoral implementation by line ministries, or a hybrid model in which a 
temporary agency provides overarching guidance and programmatic oversight while implementation 
remains decentralized at the sector and local levels, with a key role of local public agencies and 
civil society organizations. In the Lebanese context, a non-traditional model that relies more heavily 
on NGOs and civil society could be envisioned also bearing in mind the need in the long-term to 
strengthen Lebanese State capacities and roll back elite State capture. 

Building back better also requires strong accountability and transparency mechanisms 
for reform, recovery and reconstruction activities, and institutional strengthening for 
environmental governance. Based on experience in other countries, these mechanisms could 
take the form of a detailed results framework, dedicated monitoring and evaluation arrangements 
with strong citizen engagement, a transparent aid monitoring system, effective audit and financial 
oversight of reconstruction projects, and the use of social media and citizen engagement tools to 
strengthen transparency. Ensuring strong accountability and transparency will be particularly 
important given the high levels of public concern about the management of the reconstruction 
process.

The international community is committed to contribute to building back a better Lebanon, 
with the clear understanding that this process needs to be led by the Lebanese people. The Beirut 
Rapid Damage and Needs Assessment (RDNA), prepared by the World Bank Group in cooperation 
with the United Nations and the European Union, and in consultation with representatives and 
stakeholders from diverse segments of Lebanese society,10 is a first step in that direction. The 
assessment provides a preliminary estimate of critical physical infrastructure reconstruction and 
service delivery restoration needs in the immediate (Calendar Year 2020) and short-term (Calendar 
Year 2021). The assessment also includes recommendations for immediate-term, i.e., up to end-
CY2020 recovery and reconstruction interventions as well as priority reform areas to ensure scaling 
up recovery in the short-term and beyond. The RDNA will be followed by the preparation of a 3RF, 
which will provide a roadmap to operationalize the RDNA and should include recommendations 
from other assessments. Based on detailed sector assessments, this Framework will set the ground 
for a comprehensive, medium-term reform, recovery and reconstruction program. Besides technical 
assistance and financing, the international community is also willing to support the important 
consultation process. This could include organizing an International Roundtable for Reform, 
Recovery and Reconstruction, which would bring together all stakeholders to identify elements for 
decisive action to build back a better Lebanon. 

10 The annex provides a brief overview of stakeholder engagement and feedback meetings. 19
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11 RDNA needs are only for the time period until December 2021. The RDNA does not 
provide the needs for the entire recovery and reconstruction program that would 
be needed after the explosion disaster. Needs presented in the RDNA report are the 
priority needs in various sectors of the economy for service delivery and critical 
infrastructure reconstruction. A comprehensive damage and needs assessment 
usually takes time (usually 2-3 months), therefore, the RDNA is recommended as a 
first step to make sure that immediate- and short-term needs of the population are 
promptly identified and met.

Photo: Mohamad Azakir/World Bank
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Key Facts
On the onset of the massive explosion that rocked Beirut on August 4, 2020, the World Bank Group in 
cooperation with the United Nations (UN) and the European Union (EU) launched a Rapid Damage 
and Needs Assessment (RDNA).

Duration  August 5-31, 2020

Figure 1. Beirut RDNA Timeline

August 4
Explosion in Beirut, 

Lebanon

August 8
Mobilization of RDNA 

coordination team and 
sector teams

August 14
Mobilization of market 
vendor for remote and 
ground data collection

August 17-21
Stakeholder Feedback and 

Engagement Meetings

August 5
Planning of RDNA

August 10
Launch of RDNA 
Data collection

August 16-19
Analysis and drafting 
of the RDNA Report

August 18
Complete data received 
from market vendor

August 20-29
Internal and 

external review
August 30-31
Finalization and 
publication of RDNA

Timeline

Beirut Rapid Damage
and Needs Assessment

Objectives
 � Assess the impact on the population, physical assets, infrastructure and service delivery
 � Conduct a preliminary estimate of infrastructure reconstruction and service delivery 

restoration needs in the immediate (CY2020) and short-term (CY2021)
 � Contribute to a coordinated national and international effort for building back better
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Geographic Scope
Impact zone in Greater Beirut with emphasis on the worst affected areas within a five-kilometer 
radius of the explosion site. 

Scope of the Assessment – 16 Sectors
 � Macroeconomic Impact
 � 5 Social Sectors: Housing; Health; Education; Culture; and Social Protection and Jobs
 � 4 Infrastructure Sectors: Transport and Port; Energy; Water Supply and Sanitation; and 

Municipal Services
 � 3 Productive and Financial Sectors: Commerce and Industry; Financial; and Tourism
 � 3 Cross-cutting Sectors: Governance; Social Sustainability and Inclusion; and Environment 

Data Sources and Methodology
Ground-based and remotely collected data:  High resolution satellite imagery, drone imagery, 
ground surveys, residents’ perception survey, data from ministries and government organizations, 
UN agencies and donors, CSOs, professional associations and syndicates, private sector organizations, 
academia, etc., collected via a series of multi-stakeholder engagement and feedback meetings. These 
various sources were used to triangulate and improve the veracity of the data. The RDNA adapts 
from the Post-Disaster Needs Assessment methodology jointly developed by the European Union, 
the World Bank Group, and the United Nations. 

Key Findings
 � Physical damages12: US$ 3.8-4.6 billion,13 with housing and culture sectors most severely 

affected.
 � Losses in economic flows14: US$ 2.9-3.5 billion, with housing being the most hit followed 

by transport and port and culture.
 � Priority recovery and reconstruction needs for CY2020 and CY2021: US$ 1.8-2.2 billion, 

with transport sector needs being the highest followed by culture and housing. 

Impact on Economy
 � Losses in economic activity due to destruction to physical capital.

 - up to 0.4 and 0.6 percentage point (pp) declines in the growth rate of real GDP in 2020 
and 2021, respectively.

 � Loss of fiscal revenues.
 � Possible trade disruptions resulting in higher transaction costs of external trade.

 - import constraints could subtract an additional (upper limit) of 0.4 and 1.3 percentage 
points from growth in 2020 and 2021, respectively.

 � Higher inflation and higher poverty rates. 

12 Damage is estimated as the replacement value of totally, partially, or minimally damaged physical 
assets.

13 Given the rapid nature of this assessment, report offers low and high range for values of physical 
damages, economic losses and priority needs for CY2020 and CY2021.

14 Losses are estimated in the flows of the economy that arise from the temporary absence of the damaged 
assets. 23

https://www.gfdrr.org/sites/gfdrr/files/PDNA-Volume-A.pdf


Beirut 
Rapid  

Damage 
and Needs 

Assessment 

Beirut 
Rapid  

Damage 
and Needs 

Assessment 

Context 
On August 4, 2020, a massive explosion in the Port of Beirut (PoB) rocked the city, killing more than 
20015 people, wounding more than 6,000,16 and displacing around 300,000.17 The detonations all 
but destroyed the country’s largest port, one of the busiest in the Middle East and most of Lebanon’s 
grain reserves. The city’s dense residential and commercial areas were severely damaged within 
five kilometers from the explosion’s site. Search-and-rescue efforts were launched immediately 
following the explosion, which have transitioned to humanitarian and early recovery efforts. These 
efforts are ongoing and will continue over the immediate-term to help the people of Lebanon get 
back on their feet.

Objectives 
The key objective of the Beirut Rapid Damage and Needs Assessment (RDNA) is to inform 
stakeholders—including the Government of Lebanon, as well as the local and international 
community—on the disaster effects (damages and direct and indirect losses) and recovery and 
reconstruction needs. With the aim of promoting a sustainable economic and social recovery 
with rapid reductions of poverty levels, the guiding principles for conducting this assessment are 
transparency, inclusion and good governance. More specifically, the RDNA:

 � informs the reform, recovery and reconstruction process by considering a critical opportunity 
to build back a better Lebanon, guided by principles of transparency, inclusion, and 
accountability;

 � provides a preliminary estimate of critical physical infrastructure reconstruction and service 
delivery restoration needs in the immediate (CY2020) and short-term (CY2021); 

 � contributes to a more coordinated and coherent national and international effort for building 
back better;

 � recommends assessments and analyses that will be critical to an exhaustive understanding 
of the impact of the crisis and developing a medium- and longer-term recovery program. 

Approach and Scope 
Temporal Scope: The RDNA’s analyses and recommendations only focus on the impact as well as 
the recovery and reconstruction needs as a result of the explosion. Therefore, damages, losses, and 
needs calculations were made relative to a pre-explosion baseline of physical assets. Baseline data 
was collected from the Government of Lebanon, Beirut Municipality, and other stakeholders, and 
supplemented for corroboration and triangulation by publicly available and ground-based data.

Geographic Scope: The Beirut RDNA is limited to the impact zone in the Greater Beirut area with a 
major focus on the worst affected areas within a five-kilometer radius of the explosion’s site. 

Sectoral scope: The Beirut RDNA covers the damage and needs in the following 16 sectors:

 � Macroeconomic Impact
 � Social Sectors: Housing; Health; Education; Culture; and Social Protection and Jobs

15 Beirut blast death toll includes dozens of refugees, emergency response ramps up, UNHCR, August 2020.

16 Lebanon Flash Appeal. United Nations Office for the Coordination of Humanitarian Affairs 
(OCH A), 2020.

17 Beirut Explosion: Red Cross Treating the Wounded. American Red Cross, 2020. 2424

https://www.unhcr.org/en-us/news/briefing/2020/8/5f32469f4/beirut-blast-death-toll-includes-dozens-refugees-emergency-response-ramps.html
https://www.unocha.org/sites/unocha/files/Lebanon%20Flash%20Appeal%20FINAL%2014%20Aug%202020.pdf
https://www.redcross.org/about-us/news-and-events/news/2020/beirut-explosion-red-cross-treating-the-wounded.html
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 � Infrastructure Sectors: Transport and Port; Energy; Water Supply and Sanitation; and 
Municipal Services

 � Productive and Financial Sectors: Commerce and Industry; Financial; and Tourism
 � Cross-cutting Sectors: Governance; Social Sustainability and Inclusion; and Environment 

Stakeholder Engagement (see Annex)
Working closely with the United Nations and the European Union, the RDNA adopted a “Whole 
of Lebanon” approach in which the World Bank Group closely engaged with representatives and 
stakeholders from distinct spheres and segments of Lebanese society.18 These engagements 
included a variety of individuals from national and local government authorities, the United Nations 
(UN) agencies, local and international non-governmental organizations (NGOs), civil society 
organizations (CSOs), the private sector, youth organizations, academia, and donor agencies. This 
approach has helped to inform RDNA findings, analyses, and recommendations on emerging needs 
and priorities of the affected population. Special attention was made to include stakeholders actively 
involved in the process of assessing damages, providing aid, and reconstructing Beirut. To stimulate 
discussion, virtual meetings were held with large focus groups and smaller, in-person and virtual, 
meetings with experts which took place to discuss technical details. This feedback and engagement 
process will continue throughout the development and implementation of the Reform, Recovery and 
Reconstruction Framework (3RF).

Methodology
The RDNA assesses (i) damages to physical assets; (ii) ensuing economic losses; and (iii) the 
recovery and reconstruction needs. The damages, economic losses and recovery and reconstruction 
needs have been separated between public and private as far as possible. This has been done by 
combining and triangulating ground-based data and remotely collected data, obtained through high 
resolution satellite and drone imagery. Damage is estimated as the replacement value of totally, 
partially, or minimally damaged physical assets. Losses are estimated in the flows of the economy 
that arise from the temporary absence of the damaged assets. Recovery and reconstruction needs 
are divided into two broad categories: infrastructure reconstruction and service delivery restoration 
and are costed in the immediate (CY2020) and short-term (CY2021). 

Damage
For the damage estimation, the average was calculated based on the number of damaged facilities, 
their physical status (minimally damaged, partially damaged, or completely destroyed), and the 
estimated pre-disaster unit cost associated with each asset class. These unit costs were estimated by 
the sector specialists, local contacts, and others. Hence, damages is a stock variable.   

Losses
The assessment largely also estimated losses, that is, changes in economic flows arising from the 
disaster, that occur until full recovery is achieved. Typical losses included the decline in output in 
productive sectors (for example, Commerce and Industry and Finance), as well as lower revenues 
and higher operational costs in the provision of services (for example, Education, Health, and 
Water Supply and Sanitation sectors). Losses are expressed in current values. Hence, losses is a 
flow variable.   

18 See Annex: Stakeholder Feedback and Engagement Meetings 25
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Public Sector Recovery and Reconstruction Needs
The Beirut RDNA also presents an estimation of public sector recovery and reconstruction needs in 
the immediate-term (up to end-CY2020) required for urgent priority needs. Short-term needs (up 
to end-CY2021) have also been assessed along with identification of needed reforms to scale up 
recovery based on principles of transparency, inclusion, and accountability. Reconstruction needs 
across the various sectors convert the damages to current prices, considering inflation, security, and 
insurance premiums, as well as a “build back better” factor. Recovery needs also take into account the 
“softer” and non-infrastructure–related aspects, such as staffing, equipment and/or material, which 
are necessary to provide services at par with pre-disaster levels. Once calculated, both recovery and 
reconstruction needs are prioritized and distributed over the immediate and short-term.19 Based 
on the estimation of damages as well as qualitative impacts, each sector has specified recovery 
needs and suggested sequenced priority interventions. This includes the cost of reconstruction of 
destroyed assets, the provision of services, improved specifications, and risk reduction measures. 

Building Back Better and Smarter
The needs and proposed interventions include a “build back better” component, which incorporates 
actions that promote greater inclusion, enhanced transparency and accountability, and ensures the 
sustainability of the recovery process. It reduces vulnerability and increases the resilience of physical 
infrastructure, societal systems, livelihoods, economies, and the environment by integrating 
resilience-building measures during the recovery and reconstruction phase. The assessment adapts 
from the Post-Disaster Needs Assessment (PDNA) methodology,20 which was jointly developed by the 
European Union,  the World Bank Group, and the United Nations, and has been utilized in numerous 
rapid assessments around the world. 

This disaster can also be utilized as an opportunity to not only build back better, but to “build back 
smarter.” Building back smarter, incorporates notions of proper “sizing” and “siting.” If an asset is 
damaged or destroyed, the rehabilitation process should consider if rebuilding the asset to the same 
size and in the same location as before the disaster is still appropriate, or if these disparities can be 
addressed into the rehabilitation process, thereby increasing the resilience of the asset. 

Limitations and Key Challenges of the Assessment 

Challenging Situation
On August 5, 2020, the Government of Lebanon declared a two-week state of national emergency, 
therein instructing the Lebanese Armed Forces (LAF) to take overall control of the security situation 
in Beirut and assume the lead role in the disaster response. Soon thereafter, Prime Minister 
Hassan Diab and his cabinet resigned on August 10, 2020. The capacity challenges as a result of 
the explosion, renewed COVID-19 lockdowns, and pre-existing socio-economic conditions, further 
exacerbate the already challenging environment in which the assessment was conducted. 

Data Limitation
Severe damage to the infrastructure limited ground-based data collection for the assessment which 
began on the day after the explosion. With the use of remote data tools such as drone and high-
resolution satellite imagery, the RDNA team was able to overcome the data challenges. While this 

19 For the purposes of this assessment, immediate-term is the remaining months of Calendar Year 2020 
(September – December 2020) while the short-term is Calendar Year 2021 (January – December 2021).

20 PDNA methodology.2626

https://www.gfdrr.org/sites/gfdrr/files/PDNA-Volume-A.pdf
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RDNA will feed into a comprehensive recovery strategy, further assessments are necessary to 
generate more disaggregated data. Additionally, each sector made reasonable assumptions in line 
with their data gaps to estimate costs.

COVID-19
Government measures to prevent the spread of COVID-19 did not allow for most team members to 
travel to the disaster location, limiting the number of in-person exchanges, and minimizing the 
number of in-person validation meetings. This was mitigated by relying on staff already based in 
Beirut and utilizing virtual communication.

Figure 2. Lebanon: Damage Map

Ipsos Risk Analytics/World Bank (August 2020)
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II. Assessment

Photo: Fadel Itani/World Bank

II. Assessment
Results at a Glance
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Disaster Damages 21

The overall damage incurred as a result of the explosion is in the range of US$ 3.8 and 4.6 
billion. In the Social Sectors, Housing and Culture are the most affected enduring substantial 
damage totaling between US$ 1.9 – 2.3 billion and US$ 1.0 – 1.2 billion, respectively. Tourism, and 
Commerce and Industry incurred most of the damage among the Productive and Financial Sectors 
with damages between US$ 170 – 205 million and US$ 105 – 125 million respectively. Damage 
to Infrastructure Sectors was concentrated on the Transport and Port sector, ranging between US$ 
280 – 345 million. In the Cross-Cutting Sectors, Governance suffered the most damage, between 
US$ 65 – 80 million.

Disaster Losses 22

The RDNA also estimates economic losses ranging between US$ 2.9 and 3.5 billion. Broken 
down by sector, estimated losses in the housing sector were highest, between US$ 1.0 – 1.2 billion, 
the transport sector and port between US$ 580 – 710 million, culture sector between US$ 400 – 490 
million. The commerce and industry sector is estimated to have incurred between US$ 285 – 345 
million in losses followed by the Tourism sector, between US$ 190 – 235 million. 

Recovery and Reconstruction Needs 23

The public sector reconstruction and recovery needs for CY2020-2021 are estimated in the 
range of US$ 1.8 and 2.2 billion, with between US$ 605 – 760 million needed in the immediate-
term (September-December 2020) and between US$ 1.18 – 1.46 billion in the short-term (CY2021). 
Housing sector recovery and reconstruction needs are estimated between US$ 220 – 265 million. 
Other social sectors with high recovery needs include culture and health, which are estimated 
between US$ 250 – 310 million and between US$ 65 – 80 million, respectively. Tourism, and 
Commerce and Industry have the highest estimates for recovery and reconstruction needs among 
the Productive and Financial Sectors, between US$ 170 – 210 million and between US$ 165 – 205 
million, respectively. Transport tops Infrastructure Sectors, with needs in the range of US$ 425 – 
520 million. Meanwhile, recovery and reconstruction needs for the Governance Sector are estimated 
between US$ 180 – 215 million.

21 Damage is estimated as the replacement value of totally, partially, or minimally damaged physical 
assets.

22 Losses are estimated in the flows of the economy that arise from the temporary absence of the damaged 
assets.

23 Recovery and reconstruction needs are divided into two broad categories: infrastructure 
reconstruction and service delivery restoration and are costed in the immediate and short-term. 
The needs and proposed interventions include a “build back better” component which incorporates 
actions that promote greater inclusion, enhanced transparency and accountability, and ensures the 
sustainability of the recovery process.3030
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Table 1. Damage, Losses, and Public Sector Needs by Sector (in US$ million)

Sector

Damages Losses Total Needs

Low High Low High Low High

Productive and Financial Sectors

Commerce and Industry        105         125         285       345        165         205 

Tourism        170         205         190       235        170         210 

Financial          10            15              -            -          35           45 

Productive and Financial Sectors Total        285 345 475       580        370 460 

Social Sectors 

Social Protection and Jobs             -              -             -           -          35           40 

Housing     1,875      2,290         945   1,155        220         265 

Education          15            20           70         85             -           10

Culture     1,010      1,235         400       490        250         310 

Health           95         115         200       245          65           80 

Social Sectors Total     2,995 3,660 1,615   1,975 570 705

Infrastructure Sectors

Water Supply and Sanitation          40            45             -           5          45           60 

Energy          40            50           55         70          55           70

Transport and Port        280 345         580       710        425         520 

Municipal Services          30            35           75         90          40           50 

Infrastructure Sectors Total        390 475 710       875        565 700 

Cross-Cutting Sectors       

Governance          65            80           65         80        180         215 

Environment          20            25             -             -            75         100

Social Sustainability and Inclusion            -              -             -           -          25           35

Cross-Cutting Sectors Total          85 105 65         80        280 350 

Grand Total 3,755 4,585 2,865   3,510 1,785 2,215 

** The dash (-) in the table above signifies a negligible amount
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Table 2. Prioritized and Sequenced Public Sector Needs by Sector (in US$ million)

Sector

Total Needs
Immediate-Term 

(CY 2020)
Short-Term  
(CY 2021)

Low High Low High Low High

Productive and Financial Sectors 

Commerce and Industry       165 205 150 185 15 20 

Tourism       170 210 75 90  95 120 

Financial          35           45 15 20 20 25

Productive and Financial Sectors Total        370 460 240 295 130 165

Social Sectors  

Social Protection and Jobs          35           40 35 40  -  -

Housing        220         265 30 35 190 230

Education    -        10 - 5               - 5

Culture        250         310 75 95          175 215

Health          65           80 20 25 45 55

Social Sectors Total        570 705 160 200 410 505

Infrastructure Sectors 

Water Supply and Sanitation          45           60 - 5 45 55

Energy          55 70 5 10 50 60

Transport and Port        425         520 40 50 385 470

Municipal Services          40           50 25 30 15 20

Infrastructure Sectors Total        565 700 70 95 495 605

Cross-Cutting Sectors 

Governance        180         215 55 65 125 150

Environment          75 100 75 95               - 5

Social Sustainability and Inclusion          25 35 5 19 20 25

Cross-Cutting Sectors Total        280 350 135 170 145 180

Grand Total 1,785 2,215 605 760 1,180 1,455

** The dash (-) in the table above signifies a negligible amount
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Figure 3. Damage to Housing, Education, and Health Sector – Greater Beirut Area

Ipsos Risk Analytics/World Bank (August 2020)
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Beyond the human tragedy, the economic impact of the explosion is notable at the national level 
despite its geographical concentration. This reflects: (i) the demographic clustering in Beirut and 
its suburbs; (ii) the prominence of economic activity in the afflicted areas, especially in regard to 
commerce, real estate, and tourism; and (iii) the fact that the PoB is the main point of entry/exit 
for the small open economy, channeling 68 percent (2011-2018 average) of the country’s total 
external trade.24

The main economy-wide effects include: (i) losses in economic activity caused by the destruction 
of physical capital; (ii) trade disruptions resulting in higher transaction costs of external trade; and 
(iii) the loss of fiscal revenues due to the first two effects, and due to tax exemptions introduced by 
the Government.

Even prior to the explosion, Lebanon was facing compounded crises. In conjunction with large scale 
protests starting in October 2019, the Lebanese economy plunged into a financial crisis brought 
about by a sudden stop in capital inflows, which precipitated banking, debt, and exchange rate 
crises. Subsequently, on March 7, 2020, the Government defaulted on a $1.2 billion Eurobond 
redemption, marking the first ever sovereign default for Lebanon. Further, on March 18, 2020, the 
Government declared a State of General Mobilization giving authorities a legal mandate to impose 
special measures to counter COVID-19, including the closure of the borders (airport, sea and land), 
and public and private institutions. As a result, the pre-explosion economy was already in a severe 
contraction, with real GDP growth in 2020 expected to be well into the negative double digits. 

The disaster adds to the urgency for a credible, comprehensive, and coordinated macro-financial 
stability strategy, within a medium term macro-fiscal framework. This strategy would be based 
on: (i) a debt restructuring program to achieve debt sustainability over the medium term; (ii) a 
comprehensive financial sector restructuring to restore solvency of the banking sector; (iii) a new 
monetary policy framework to rebuild confidence and stability in the exchange rate and control 
prices; (iv) a phased fiscal adjustment to regain confidence in fiscal policy; (v) growth enhancing 
reforms; and (vi) social protection measures. 

A Crisis Context 
Lebanon’s financial and economic crisis was a culmination of long-term deficiencies in economic 
fundamentals. The post-civil war economy in Lebanon (post 1994) can be characterized as a highly 
deficit economy that depended on short-term capital inflows, in the form of bank deposits, to finance 
long-term, sizable twin (current account and fiscal) deficits. This generated a frail macro-fiscal 
framework underpinned by unsustainable debt ratios and persistent and sizable fiscal and current 
account deficits, exposing the country to significant refinancing risks. Gross public debt reached 
over 170 percent of GDP by end-2019, registering one of the highest ratios in the world. Almost 
40 percent of gross public debt is denominated in foreign currency. The cost of debt amounted to 
approximately 10 percent of GDP annually, consuming about half of domestic revenues and driving 
a large overall fiscal deficit that surpassed 11 percent of GDP in 2019. Externally, a large trade 
deficit leads to a sizable structural current account deficit, which has averaged close to 20 percent 
of GDP over the 2011-2018 period. 

The eruption of the conflict in Syria exposed Lebanon’s economic vulnerabilities. Since 2011, 
traditional drivers—real estate, construction, finance and tourism—have suffered greatly from the 
regional turmoil. This, combined with significant interruptions in governance and near-complete 
absence of economic reforms in the face of large shocks, led to persistently sluggish real GDP growth 
that averaged 1.2 percent annually (down from an average of 4-5 percent). The regional turmoil also 
exacerbated already existing external imbalances increasing an already sizable current account 

24 Source: Customs.3636
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deficit from a pre-conflict (2002-2010) average of 16.3 percent of GDP to an average of 20.1 percent 
of GDP over the 2011-2017 conflict period. Simultaneously, the regional turmoil resulted in fewer 
sources of inflows for Lebanon’s capital and financial accounts that are critical for macroeconomic 
stability under the fixed exchange rate regime.25 Furthermore, the influx of Syrian refugees—with 
those registered at the United Nations High Commissioner for Refugees (UNHCR) at just under one 
million, and more unregistered—has placed added strain on Lebanon’s infrastructure and public 
services. Such vulnerabilities have compounded resulting in sluggish economic growth, elevated 
macro-financial risks and increased unemployment and poverty.

The Macro Assessment
Building on sector assessments of damages and losses, this preliminary report provides a 
macroeconomic assessment of the disaster.26 A detailed macroeconomic report that will provide 
more in-depth analysis on the broader macroeconomy and poverty will be forthcoming.27 In the 
RDNA, sector assessment estimates of damages present absolute losses to the capital stock of each 
sector of the economy. This shock to the stock of capital is then introduced into a Computable 
General Equilibrium (CGE) model, which is used to estimate the impact on real GDP growth. We also 
undertake scenario analysis to gauge the additional impact of potential disruptions to trade caused 
by the damage at the Port of Beirut. Results from this rapid assessment suggest the following key 
impact on the economy in the short and medium term:

25 In the pre-conflict period (2002-2010), the main inflows were sourced from net foreign direct investments 
(FDI) and net other investments (loans, currency and deposits), averaging 9.8 percent of GDP and 17 
percent of GDP respectively. The conflict period (2011-2017) witnessed a sharp decline in net FDI and 
other investments, averaging instead 3.4 percent of GDP and 13.8 percent of GDP, respectively.

26 This builds on World Bank (2020), A Disaster Event in Beirut, A Preliminary Assessment, published on 
August 9.

27 The Lebanon Economic Monitor (LEM) is the World Bank’s main publication on the Lebanese economy, 
informing on recent economic developments and policies, updating macroeconomic projections and 
examining poverty incidence. In the forthcoming issue, the LEM will provide an assessment of the 
broader economic context, which necessarily includes the ongoing financial and economic crisis as 
well as COVID-19 effects. It will also include a Special Focus section focused on critical reform needs 
for the country as it faces compounded crises.
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In the short-term
The disaster is estimated to cause: (i) up to 0.4 and 0.6 percentage point (pp) declines in the growth 
rate of real GDP in 2020 and 2021, respectively, due to losses in the stock of physical capital; and 
potentially; and (ii) import constraints that could subtract an additional of 0.4 and 1.3 pps from 
growth in 2020 and 2021, respectively. These impacts are beyond the double-digit contractions 
in real GDP growth stemming from the pre-existing economic and financial crisis and COVID-19 
effects; moreover, the latter impact is specifically dependent on the extent of import constraints 
caused by the explosion, which remain uncertain. The explosion is expected to cause a further loss 
in output due to discontinued economic activity resulting from physical damage to the country’s 
main port, and to the busy retail and commercial centers of Beirut. 

Increased poverty incidence is expected due to: (i) the direct loss of livelihood; (ii) the decline 
in aggregate output; (iii) higher inflation rates; (iv) the loss in quantity and quality of essential 
services; and (v) deteriorating social indicators (especially health and education). Pre-disaster event 
estimates of general and extreme poverty rates were 45 and 22 percent respectively.28 

To the extent that imports are constrained, there will be an increase in transactions costs of external 
trade. This will push up the cost of imports and domestic inflation, further impoverishing the 
Lebanese who are already reeling from very high inflation rates, sovereign default, and the broader 
economic crisis. 

To the extent that imports are constrained, the forced improvement in the trade balance would 
stem from the reduced possibility of trading in goods with the outside world. While this affects 
both imports and exports, the disaster will predominantly curtail the former (in absolute terms), 
since merchandize imports averages 4.5 times merchandize exports in value. Simultaneously, 
remittances inflows are projected to increase due to the well documented “insurance” behavior 
observed in countries with large diasporas (i.e., diaspora increases remittances back home in 
case of natural disasters).29 Hence, a reduce current account deficit, owing to a combination of an 
improved trade balance and increased remittances, can provide some temporary relief to balance of 
payments pressures.

A notable loss in Government revenues, dragged down by falling revenues from VAT and custom 
taxes and fees, is also expected.

Over the medium-term
To build back better, Lebanon will have to prioritize building better institutions, good governance, 
and a better business environment alongside physical reconstruction. However, given Lebanon’s 
state of insolvency (sovereign, banking system) and its lack of sufficient foreign exchange reserves, 
international aid and private investment will be essential for comprehensive recovery and 
reconstruction. The extent and speed to which aid and investments are mobilized will depend on 
whether the authorities and the Parliament can swiftly act on much needed fiscal, financial, social, 
and governance reforms. Without reforms, there can be no sustainable recovery and reconstruction, 
and the social and economic situation will continue to worsen.

28 Given the gender inequity within Lebanon’s economy, more analysis needs to be done on the gendered 
macroeconomic impact.

29 The “insurance” behavior is expected to be reinforced by a change in policy by the central bank 
following the disaster event, allowing transfers via non-banking financial institutions (money transfer 
companies) to be paid out in dollars. Just prior to the disaster event, BdL mandated that these transfers 
were to be disbursed in LL after being converted at a below market exchange rate, in effect, imposing a 
large tax on remittances. Remittances accounted for 6 percent of GDP in 2019.3838
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Table 3. Provisional Estimates30 of Selected Macroeconomic Indicators prior to the PoB 
Explosion, and hence Non-inclusive of it

30 Projections for CY2020 and CY2021 are based on a low case scenario of no major policy reforms and 
inadequate investments in recovery and reconstruction. 39
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Housing

Damage: US$ 1.9 – 2.3 billion
Losses: US$ 1.0– 1.2 billion

The explosion is estimated to have caused between US$ 1.9 – 2.3 billion in damage to the Housing 
sector, adversely affecting an estimated 351,000 residents of Beirut.31 Of 171,887 housing units 
assessed, 8 percent were deemed completely destroyed, 15 percent partially damaged, and 28 
percent minimally damaged. About 49 percent of the total assessed stock remains undamaged. Of 
all asset classes, low-income housing units32 sustained the most damage, with 64 percent of these 
units having sustained some form of damage. This amounts to at least 22,000 low income residential 
units. Losses in the housing sector are estimated between US$ 1.0 – 1.2 billion, which reflects 
particularly the high proportion of renters in the Beirut population, and the city’s high rental costs.

Recovery and Reconstruction Needs: US$ 220.0 – 265.0 million

The provision of needs for temporary rental and winterization repair of residential buildings for the 
vulnerable, low income, and middle income33 households is estimated between US$ 30.0 – 35.0 
million in the immediate-term (CY2020). The short-term (CY2021) needs are estimated between 
US$ 190.0 – 230.0 million. In the immediate-term, priority should be given to: (i) the repair of 
minimally and partially damaged housing for the lower income households; (ii) provision of shelter 
for the poor and most vulnerable including refugees and migrant workers; and (iii) developing a 

31 This estimate assumes an average 4-person household. This is based on an estimate by ILO of a 
3.4household, adjusted to include refugee households, which are generally larger in size (~6).

32 Combined low-income apartment buildings and low-income, single-family housing asset typologies.

33 The country is witnessing a massive increase in poverty (28 to 55 percent) and extreme poverty (8 
to 23 percent) 2019–2020, with the middle class shrinking from 57 percent to 40 percent (2019–
2020).  Property insurance penetration is extremely low at all income levels and will not be a major 
factor for reconstruction.

Social Sectors

https://www.ilo.org/wcmsp5/groups/public/---arabstates/---ro-beirut/documents/publication/wcms_732567.pdf
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comprehensive urban housing recovery strategy including organizational and implementation 
arrangements and assistance schemes. 

In the short-term, priority should be given to: (i) stabilizing residential buildings at risk of collapse 
(especially heritage housing); (ii) housing value chain monitoring and key indicators; (iii) historic asset 
repair, reconstruction and stabilization; (iv) developing support systems to facilitate longer-term repair 
and reconstruction; and (v) addressing key regulatory impediments such as construction permits. 

The implementation of the recovery and reconstruction strategy at the city and neighborhood level 
will require technical and financial support, and capacity-building in addition to strengthening 
the enabling regulatory environment for both housing stock owners and contractors, including for 
instance reconstruction permits issued by governmental agencies. Such a strategy would outline the 
organizational approach, including roles of all governmental and non-governmental stakeholders; 
present the financing plan; identify target beneficiaries; and propose a sequencing of interventions 
to ensure transparent and efficient implementation of housing recovery. 

In developing the strategy, care should be taken to incorporate all those affected, whether they 
are owners or renters, or live in formal and informal tenure situations, and to consider a range of 
options and targets in setting recovery priorities. These priorities should be disaggregated at the 
neighborhood level and be in line with the overall urban economic recovery. Lebanon’s reform 
agenda would have to be strongly aligned with the institutional and regulatory requirements 
outlined in the reconstruction strategy.

Health

Damage: US$ 95.0 – 115.0 million 
Losses: US$ 200.0 – 245.0 million

As a result of the explosion in Beirut, the health sector incurred significant damages in the range 
of US$ 95.0 – 115.0 million. About 36 percent of health facilities (292 of 813 facilities) were 
affected, including public and private hospital buildings, primary healthcare centers (PHCCs) and 
dispensaries, private clinics, pharmacies, and stand-alone laboratories/radiology centers. Damages 
to hospital buildings are estimated in the range of US$ 75.0 – 90.0 million. 

In addition to the physical damages to the health infrastructure and equipment, the health sector 
also experienced severe losses due to the radical increase in utilization of healthcare services after 
the explosion, depletion of medical supplies (especially Personal Protective Equipment (PPE) that 
were already in severe shortage), and indirect economic losses due to decreases in revenues at 
medical facilities. The losses also acknowledge the compounded vulnerability due to the COVID-19 
pandemic, projecting a surge in the number of cases in the weeks following the explosion. Total 
losses in the health sector are estimated between US$ 200 – 245 million. The Years of Life Lost 
(YLL) and Disability-Adjusted Life Years (DALYs) associated with the explosion is beyond the scope 
of this rapid assessment. Further studies may be required to assess the impact of the explosion on 
human capital. 

Recovery and Reconstruction Needs: US$ 65.0 – 80.0 million

In CY2020 and CY2021, recovery should focus on the continuity of quality, accessible and affordable 
health services. In the immediate-term, priority should be given to: (i) rehabilitating moderately 
and minimally damaged health facilities, including primary health care centers and key public 
facilities such as the public Karantina hospital and central drug warehouse; (ii) restore depleted 
medical supplies and procurement of essential commodities, especially for COVID-19 response; and 
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(iii) ensure access to mental health and psychosocial support for all the affected communities and 
essential primary and secondary healthcare services for the uninsured. 

In the short-term, recovery should focus on ensuring the continuity of health service provision 
and availability of financing for essential health services. This along with the associated reforms, 
includes: (i) establishing a sustainable flow of supplies, vaccines and vaccination commodities, and 
medications; (ii) the reconstruction of the more damaged public health facilities; (iii) map out the 
service delivery model to ensure access to, and coverage for health services for the uninsured and 
low-income groups at both primary as well as secondary level; (iv) clear government hospital arrears 
and injecting resources to increase their liquidity and maintain their operations including medical 
staff; (v) engage with the private sector and put a system in place for hospital coverage including 
mechanisms for identifying the uninsured, revising the pricing and reimbursement structure and 
establishing financing and monitoring mitigation measures; and (vi) integrate digital technology in 
service delivery, especially to support the COVID-19 response. Public sector needs for CY2021 are 
estimated in the range of US$ 45.0 – 55.0 million. 

Education

Damage: US$ 15.0 – 20.0 million
Losses: US$ 70.0 – 85.0 million 

The data available from remote means assessed 241 education facilities within a five km radius 
from the site of the explosion in Beirut and Mount Lebanon34 [(comprised of schools, early childhood 
development (ECD) institutions, universities, and education administrative offices) for damages. 
Losses are substantial as more students are expected to shift from private to public school, and 
dropouts are expected to increase. The Ministry of Education and Higher Education (MEHE) 
estimates more than 170,000 students at the national level are expected to transition from private 
schools to public school, with an estimate transition of about 30,000 students (40 percent of those 
in private schools in Beirut and Mount Lebanon) expected to withdraw from private schools causing 
significant revenue losses and greater intake in public schools. In addition, with 10 facilities 
completely destroyed, students would need to be transferred to rented buildings. This will present 
additional pressure on a system already weak in absorption capacity.

Recovery and Reconstruction Needs: US$ 10.0 million

The most important requirement of the education system is to reopen schools on time for the new 
academic year at all levels. To that end, reconstruction and rehabilitation of damaged schools 
and educational facilities will be most urgently needed. Priorities in the immediate-term include: (i) 
coordinated reconstruction, rehabilitation and recovery efforts; (ii) integrate psychosocial wellbeing 
into scholastic programming and beyond including training of teachers and referrals of the severe 
cases; and (iii) remote learning support to institutions and/or to families with children affected by 
the PoB explosion. 

In the short-term, priorities include: (i) localizing the back to school plan; (ii) addressing and 
supporting the lowest performing schools, some of which are within the explosion site; (iii) improving 
the quality of learning notably under remote learning scenarios; (iv) regulating the private sector for 
quality delivery of services; and (v) improving the relevance and effectiveness of higher education. 
These are immense challenges, particularly for public schools as prior to the explosion, there was 
already a need for construction, expansion, rehabilitation, provision of furniture and equipment to 
schools, and improving learning. 

34 Out of the 241 facilities mapped, 201 facilities were located in Beirut and 40 facilities were located in 
Mount Lebanon.4444



Summary 
of Sector 
Reports

Given the length of time it may take to recover physical infrastructure, some schools will need 
to rely on alternatives, including remote learning. Therefore, there is an immediate need for the 
training of teachers on both remote quality learning and psychosocial support. Both public and 
private education systems will need to ensure the appropriate health and safety measures due to the 
COVID-19 pandemic, to be equipped with appropriate remote learning equipment to reach out to the 
most vulnerable children and support communities as they recover physically, psychologically and 
financially from the effects of the explosion.  Furthermore, this crisis offers key reform opportunities 
to “build back better” that could ensure better learning at all schools, both private and public, and 
access to the most vulnerable, including refugee children, to school. For instance, MEHE needs to 
bring together stakeholders and create a platform (e.g. Education forum) that would use evidence 
from recent studies in the sector to launch a consultative preparation of a 5-year reform plan.

Photo: Mohamad Azakir/World Bank 45
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Culture

Damage: US$ 1.0 – 1.2 Billion
Losses: US$ 400.0 – 490.0 Million

The explosion impacted the most historic neighborhoods of Beirut, with a high concentration 
of heritage assets and Creative and Cultural Industry (CCI) businesses. 240 assets of religious 
significance out of 381 in the assessed areas have been impacted, 11 out of 25 national monuments, 
9 out of 16 theaters and cinemas, 6 out of 8 museums, 24 out of 25 libraries and archives, 652 out 
of 755 heritage buildings (public and private), in addition to historic housing.  Beside damage to 
tangible cultural heritage, the sector has also experienced severe loss of cultural production and 
intangible heritage, with impacts on associated livelihoods, and risk of permanent exodus from 
the sector by those affected.  The explosion damaged 713 CCI businesses, out of 850 in the affected 
areas, and 64 galleries and cultural spaces out of 88.  Each CCI business, gallery, and cultural space 
provided on average five full-time jobs, mostly to youth. 

Recovery and Reconstruction Needs: US$ 250.0 – 310.0 million

These figures represent the immediate and short-term needs for CY2020-2021 related to publicly 
owned assets and public goods.  The overall needs are estimated to be about four to five times this 
amount, based on initial data and assessment. Detailed assessments will need to be carried out in 
the coming months. There is need to ensure transparency and oversight of decisions on planning/
rehabilitation/destruction of damaged assets and a mechanism to avoid speculation. In the 
immediate-term, priorities include: (i) implement shoring, propping, and protection measures; (ii) 
enforce adequate legal measures to prevent demolition; and (iii) support cultural activities and CCI 
businesses. Short-term activities would include implementing and enforcing the suggestions above. 

Moreover, short-term priorities include: (i) carrying out emergency management measures, 
inventories, and immediate conservation to avoid loss; and (ii) repairing and rehabilitating assets as 
feasible to bring them back to their function. Depending on assets, these measures can be sustained 
by the public sector through direct financing or incentives.

Social Protection and Jobs
The Port of Beirut (PoB) disaster constitutes a significant shock to the country which was already 
dealing with compounded economic, public health, and social crises. While the current situation 
would put at risk hard-won gains in human capital investment from a broader perspective, impacts 
on poverty and inequality cannot be ruled out. Therefore, such impacts will have to be further 
analyzed. From a social protection and jobs perspective, the indirect effects of the disaster is widening 
the gaps of unmet needs.  Prior to the crisis, poor households affected by this disaster had to adapt 
their expenditures and consumption patterns to prioritize their most urgent and emerging needs. 
This may have led to the use of negative coping strategies, thereby delaying needed expenditures for 
education, nutrition, and healthcare needs.

Recovery Needs: US$ 35.0 – 40.0 million

In the absence of a national cash transfer program or a national social protection strategy, the 
disaster underscores the need to provide a complementary package of services, including immediate, 
emergency social safety net support and interventions to the poorest, most vulnerable and affected 
households. Affected households in the PoB disaster area require immediate humanitarian 
assistance in terms of shelter, livelihoods, food security, water and sanitation, as well as protection. 

4646
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Thus, immediate-term priorities include: (i) a social safety net to cushion vulnerable households 
from longer-term implications; (ii) identifying linkages and complementarity in support provided 
to families across different interventions and ensuring coordination with stakeholders; and (iii) 
standardize and harmonize  support instruments – mainly cash based interventions targeting 
affected households. 

In the short-term, priorities include: (i) scaling up investments in social assistance and safety net 
infrastructure to expand coverage, referrals, grievance redress mechanisms, and targeting systems; 
and (ii) working with relevant stakeholders to advance reforms that target structural challenges 
to the existing social protection framework—in the area of social insurance, pensions, improving 
the quality and access to basic services, and labor market policies. An estimated US$ 35.0 – 40.0 
million is needed for an immediate- to short-term large-scale cash transfer intervention to meet 
the basic needs of 90,000 affected individuals, create short-term jobs, and decelerate worsening 
socioeconomic vulnerabilities across different population groups over the remainder of CY2020. 

Longer-term recovery requires the completion of the National Social Protection Response Strategy 
that was under development, as well as coordinated implementation of its action plan under clear 
institutional mechanisms. Furthermore, recovery plans should focus on addressing key structural 
challenges to various social protection related areas such as social insurance, pensions, improving 
the quality and access to basic services, and labor market policies by advancing the needed reforms. 
Buiding on the urgency to deal with compounded crisis and deceleration of poverty, reforms on the 
above mentioned areas are critical to create a fiscal space for an expanded coverage.  

Photo: Mohamad Azakir/World Bank
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Transport and Port

Damage: US$ 280.0 – 345.0 million
Losses: US$ 580.0 – 710.0 million 

The explosion caused many fatalities and injuries at the Port of Beirut (PoB), as well as seven 
shipwrecks and significant damages to the general cargo terminal. These damages include: (i) the 
120,000-ton silo that contained 15,000 tons of grains at the time of the explosion; (ii) 200 meters 
of quays; (iii) the waterside, including navigation channels and berths; (iv) several buildings, 
including the customs’ and the Ministry of Agriculture (MoA) buildings, affecting their ability to 
undertake samplings and inspections; (v) warehouses with a total area of approximately 157,000 
square meters; (vi) cargo handling equipment; (vii) 373 full containers under inspection and to be 
auctioned; and (viii) sanitary-phytosanitary facilities. The silos were used to store grain reserves 
and their destruction has resulted in increased food security risks. These risks, which had 
increased in recent months, were already significant given the protracted economic and financial 
crises. While the general cargo terminal has been heavily damaged, the container terminal has 
only been slightly damaged and is already back in operation, and two vessels were received just 
one week after the incident. 

Although thorough assessments are currently underway by the Beirut Container Terminal 
Consortium (BCTC), visual inspections of assets at the container terminal revealed: (i) no 
significant damage to the equipment; (ii) damage to the office building and information technology 
(IT) equipment; (iii) damage to the 140 meters x 40 meters maintenance warehouse and stored 
spare parts; (iv) damage to 10 to 15 percent of empty containers (860 of the 7,000 containers 
were damaged);  and (v) damage to 3 of the 7,000 full containers identified to date, although the 
inspection is still ongoing. Regarding land transport, the explosion caused damage to: (i) 40 of 
the 50 buses operated by the Railways and Public Transport Authority (RPTA); (ii) 16,000 square 
meters of RPTA warehouses and hangars, preventing the access of buses to fuel and spare parts; 
(iii) 430 public and private vehicles inside and outside of the port; and (iv) 1.5 kilometers (km) of 

Infrastructure
Sectors
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roads. In total, preliminary damage to land and maritime transport, as well as physical damage to 
food security infrastructure, ranges between US$ 280.0 – 345.0 million. 

Recovery and Reconstruction Needs: US$ 425.0 – 520.0 million

There is a need to balance emergency works needed for Lebanon’s vital imports with the opportunity 
this crisis offers to “build back better” the ports system of Lebanon. This unfortunate event further 
highlights the overall institutional collapse of PoB operations and is a wake-up call to profound 
change, starting with urgent implementation of longstanding structural reforms in the port sector. 
The rebuilding phase must focus on building a modern, efficient, and transparent port sector 
that can act as the driver of much needed economic growth and creation of new opportunities for 
all Lebanese. 

In the immediate emergency phase, the United Nations World Food Programme (WFP) has 
already started airlifting mobile storage units and other equipment as a temporary solution for 
the destroyed grain silos. Other “no regret” actions that should be prioritized in the immediate-
term include: (i) site and rubble clearance and safe disposal, and dredging of navigation channels 
and berths; (ii) temporary reorganizing general cargo, bulk and grains handling in the container 
terminal and the Port of Tripoli to ensure food security; and (iii) temporary storage, offices and 
testing labs for customs and MoA to recover port operations and ensure the continuity of supply 
chains. The Port of Tripoli and Port of Saida could be mobilized and equipped to accept diversion 
of traffic and bulk handling. 

In the short-term priorities include: (i) building minimum infrastructure at the port of Tripoli 
and Beirut for handling imported grains; (ii) rehabilitating the buildings and testing labs; and (iii) 
preparing the long-term physical reconstruction and optimization of the ports system. Preliminary 
estimates for immediate-term needs are around US$ 40.0 - 50.0 million while the estimates for 
short-term needs are around US$ 385.0 - 470.0 million.

Any support for medium to long term reconstruction and development of the port should be 
preceded by a package of reforms to be adopted in the short-term. These reforms among others, are: 
(i) implement the structural reforms in the port sector and in customs and trade facilitation, with a 
sector law based on the landlord Port principles, opening up operations to the private sector while 
full transparency in financial management and operations from the Port Authority are explicitly 
spelled out, including cost accounting and tariff reforms. Port Community would be given an official 
role in the management and administration; and (ii) rethink the national strategy for ports and 
corridors in Lebanon with a funding plan to balance public and private investments

“Building back better” could imply revisiting the siting and sizing of the Port of Beirut35, and 
rebalancing roles and investment in Tripoli, Sidon, and in other logistics infrastructure such as dry 
ports and the rail network, in an economic corridor approach, to better position Lebanon to benefit 
from possible future opportunities in the region. This could also allow for precious public domain 
real estate in the Port of Beirut to be developed in a more integrated and safer way with the city. 
Subject to more efficient, transparent and better governance in the planning and implementation of 
such critical infrastructure projects, Lebanon can seize the opportunity of this crisis to change the 
trajectory of the country’s development and substantial economic growth and public safety can be 
realized through such a holistic and ambitious approach. 

35 At the request of the Government of Lebanon, UNESCWA is updating the master plan for the Port of 
Beirut. 49
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Energy

Damage: US$ 40.0 – 50.0 million
Losses: US$ 55.0 – 70.0 million

The preliminary assessment of the damages caused by the explosion on the electricity sector indicates 
an impact mainly  on transmission (the high-voltage Achrafieh substation and the National Control 
Center – NCC); distribution (substations, distribution lines, and a data center for the billing system); 
administrative assets of the state-owned power utility Electricité du Liban (EDL – headquarters, 
meter laboratory, vehicles and warehouses); and the headquarters of the Ministry of Energy and 
Water (MEW). The initial estimate of this damage is between US$ 40.0 – 50.0 million. However, it is 
important to note that this estimate is based on preliminary assessments of immediately identifiable 
assets impacted by the explosion. It is also expected to lose revenue due to a reduction in demand in 
the explosion area, incurring higher losses (although partially offset by a reduction in fuel expenses) 
as it makes investments to repair or replace damaged assets. The net estimated financial loss ranges 
between US$ 55.0 – 70.0 million.

Recovery and Reconstruction Needs: US$ 55.0 – 70.0 million

The most immediate-term needs in the sector are to (i) remove rubble from damaged or destroyed 
assets; and (ii) restore electricity service to customers that remain connected to the electric 
grid, including damaged business and housing units, through temporary measures and repairs/
rehabilitation of the medium voltage (MV) and low voltage (LV) networks, as well as undertake 
preparatory work for restoration/rebuilding of the Achrafieh substation and the National 
Control Center (NCC); and (iii) launch a transparent and competitive recruitment process for the 
commissioners of the long-delayed sector regulator required under the Law 462/2002 (as initially 
ratified in 2002). 

Photo: IPSOS5050
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Short-term priorities include: (i) restoring service to destroyed business and housing units; (ii) 
completing restoration of the Achrafieh substation and rebuilding the NCC; (iii) establishing 
and operationalizing an independent and autonomous sector regulator; and (iv) launching a 
transparent and competitive procurement process to establish Public Private Partnerships (PPP) 
in the distribution network, as per Law 462/2002 (as initially ratified in 2002).  Reconstruction of 
EDL’s headquarters and its related assets (e.g., laboratories, data center, billing system, etc.) may 
first require discussion as to the future role of the utility in the sector to ensure that the design 
and rebuilding of its administrative offices reflect this future vision. The estimate of the recovery 
and reconstruction needs comprises mostly the replacement costs36 of the Achrafieh substation, 
the rebuilding of the NCC, distribution assets, and EDL’s headquarters, as well as vehicles and 
warehouses (excluding inventory).  

It is important to note at the outset that, when the explosion occurred, the sector was already 
suffering from long-term challenges – including the absence of oversight and transparency – that 
were at the heart of the country’s economic and fiscal crisis.  Even if recovery and reconstruction 
efforts mitigated the impact of the explosion, thus returning the sector mostly to its pre-explosion 
state, the sector still highly needs significant and urgent structural reforms. A vision for the sector, 
to be discussed with representatives from the civil society, the private sector and the international 
community, is also still missing. Independently from the recovery and reconstruction efforts, which 
are essential, adopting long-known reforms to improve the sector’s long-term performance and 
address longstanding weaknesses remains the main priority.

Water Supply and Sanitation 

Damage: US$ 40.0 – 45.0 million
Losses: US$ 5.0 million

The water supply and sanitation (WSS) facilities in Greater Beirut and Beirut were impacted, but 
the facilities are still functioning to some extent and further ground assessment is needed. The 
WSS infrastructure covered under this assessment includes wells, storage reservoirs, pumping 
stations, distribution networks, sewerage networks, sewerage pumping stations, and WSS treatment 
plants. The administrative buildings of the water sector institutions were partially damaged. The 
main water transmission lines inside the Port of Beirut have likely been destroyed, and a ground 
assessment is needed to confirm the level of damage. The water supply distribution and sewerage 
networks are partially functional, which allows the water utility to maintain or restore emergency 
access. In areas where there is combined sewer networks (i.e. sewerage and rainwater) incoming 
autumn/winter rains may lead to inundations and subsequent health problems. Estimated losses 
including from drop in revenue from disruptions in operations are approximately US$ 5 million.    

Recovery and Reconstruction Needs: US$ 45.0 – 60.0 million

The water supply and sanitation sector recovery needs are estimated in the range of US$ 45.0 – 60.0 
million. In the immediate- and short-term, recovery and reconstruction should ensure that impacted 
households receive WSS services at the pre-explosion levels and funding should be provided for the 
operational costs of the water utility. In the immediate-term, priority should be given to: (i) funding 
operation and maintenance costs (staffing, equipment, material, etc.) for the Beirut and Mount 
Lebanon Water Establishment (BMLWE) for the impacted area; (ii) interim service arrangements 
for the utility to put emergency repairs to provide one water connection at least per building, or if 
needed, supply tankers for emergency use; and (iii) conduct an in-depth ground assessment of the 
WSS infrastructure. 

36 These include building back better and greener. 51
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In the short-term, priority should be given to: (i) continue funding of operation and maintenance 
cost for the BMLWE for the impacted area; (ii) continue in-depth ground assessments of WSS 
infrastructure; (iii) repair water assets to restore function to pre-explosion level, and introduce BBB;  
and (iv) engaging with civil society and the private sector on rehabilitation planning, improving 
design through BBB, continue rehabilitation and restoration of services to pre-explosion level. The 
recovery strategy will comprise the following key elements: (i) the provision of immediate relief 
through repairs, rehabilitation and replacement (RRR) of partially and completely damaged WSS; 
(ii) building back better and smarter by ensuring that the most appropriate and adaptive technology 
options (including disruptive technology) are used and built to standard; (iii) introducing a mix 
of hardware and software interventions to address the WSS challenges; and (iv) institutional and 
systems development support for service sustainability. 

Reforms in the WSS sector need to take place concurrently with the reconstruction and rehabilitation 
of hard infrastructure. As donors and partners are currently supporting the WSS sector, continuous 
coordination of activities is crucial to ensure synergies and complementarity of these initiatives. 

Municipal Services

Damage: US$ 30.0 – 35.0 million
Losses: US$ 75.0 – 90.0 million

Beirut and Bourj Hammoud are the most affected municipalities, where municipal infrastructure 
has suffered damages. Beirut suffered greater damage in the range of US$ 20.0 - $25.0 million. 
However, the Bourj Hammoud municipality houses a large number of vulnerable people in 
congested locations, which poses risks of increased vulnerability. About 50 percent of damaged 
municipal infrastructure is mainly mobility infrastructure, that is, roads, bridges and related assets, 
which is critical for people’s living conditions and livelihoods. Public places are either partially or 
minimally damaged. Many local parks, playgrounds, public squares and other communal facilities 
and buildings are affected. This is followed by storm water drainage and sewerage infrastructure 
and other movable assets. In addition to damaged infrastructure, these municipalities will incur 
losses in the range of US$ 75.0 - 90.0 million, due to decreased revenue because of tax exemptions 
for damaged properties and increased expenditure for immediate assistance.

Recovery and Reconstruction Needs: US$ 40.0 – 50.00 million

Municipal services are critical for getting people back to their lives and livelihoods. The recovery 
and reconstruction of municipal infrastructure and assets will ensure safety and livability. In the 
immediate-term, the most urgent requirement of the sector is to: (i) remove rubble and rehabilitate 
roads, bridges, street lighting, and street furniture; (ii) rehabilitate storm water drainage and 
sewerage infrastructure; and (iii) establish one-stop shops at municipalities, acting as a platform for 
coordination and consolidation of tasks, including damage assessments, permits for rehabilitation, 
etc. Municipalities are on the frontlines of response and enhancing their role as coordinating 
agencies could help reaching the affected areas and people faster, by eliminating and consolidating 
multiple bureaucratic steps. These immediate measures are estimated to cost between US$ 25.0 – 
30.0 million. 

In the short-term, services will include: (i) rehabilitating and constructing parks, playgrounds, 
entertainment zones, and other communal places to ensure vibrant communities and neighborhoods 
with improved living conditions; (ii) rehabilitating damaged public housing managed by 
municipality; (iii) developing neighborhoods’ upgrading plans, mobility plans, comprehensive 
waste management plan and area based regeneration plans, with an aim to build back better; and 
(iv) building capacity of municipalities for improved revenue and asset management. These needs 
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are estimated to cost between US$ 15.0 – 20.0 million. Engaging with municipalities also offers the 
opportunity to enhance transparency and accountability and rebuild public trust at the local level.

Developing and implementing a mobility plan for the Greater Beirut Area while rehabilitating the 
damaged roads and traffic infrastructure could work on both the short-term recovery goals and 
longer-term goals of improved mobility, connectivity and better environmental outcomes. Similarly, 
waste management is a key issue in the immediate-term for removal of rubble and cleaning streets, 
rehabilitating damaged facilities and also increasing capacity of recycling, treatment, and disposal. 
Combining a longer-term view of the waste sector, with a clarity of role of various institutional actors, 
including municipalities, and with an aim to improve the entire value chain starting from primary 
collection to disposal will be critical. In addition, neighborhood upgrading projects for affected and 
vulnerable neighborhoods as well as area-based regeneration projects will not only ensure recovery 
but also promote improved quality of life and local economic development.

Photo: Fadel Itani/World Bank
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Commerce and Industry

Damage: US$ 105.0 – 125.0 million
Losses: US$ 285.0 – 345.0 million 

About 56 percent of commercial and industrial facilities were affected (that is, 100 percent privately-
owned establishments), including businesses providing gas, food and beverages, construction 
materials, services, furniture, cars, clothes, plastics and chemicals, paper, and manufactured items 
(medium to large size). Fifty-two percent of all damaged facilities are either clothing or furniture 
and home accessories stores. In absolute terms, the highest costs were incurred by these clothing 
and furniture and home accessories stores. In relative terms, over 90 percent of all medium to large 
manufacturing industries operating within a five-kilometer radius of the explosion site have been 
damaged. Approximatively three percent of the damaged facilities have been destroyed and will 
need to be rebuilt. Damage to businesses in this sector is not restricted to physical damage. Damages 
also include the significant loss of goods stocked in the port and onsite. Destroyed goods in the port 
affect a much larger number of commercial and industrial businesses in the country than those 
in the direct perimeter of the explosion, thus significantly impacting firms’ balance sheets and 
adversely affecting operations across many value chains.  

Recovery and Reconstruction Needs: US$ 165.0 – 205.0 million

The core of the needs in commerce and industry will go beyond material losses. The explosion came 
at a time when financial conditions of firms were already heavily strained, and the livelihoods of 
employees threatened. The immediate-term needs can be addressed through the establishment of 
a business recovery Matching Grants scheme. The immediate- and short-term needs recommended 
here are for small firms. These needs include: (i) reconstructing commerce and industrial firms that 
are ensuring basic services and goods for the country based on a detailed assessment that prioritizes 
reconstruction; (ii) ensure there is sufficient working capital to fund the replacement of lost stock 
and salary compensation for workers while business is disrupted; and (iii) ensure the return of 
services of commercial and industrial establishments to non-disaster conditions. This will require a 
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mix of public and private interventions, which can help affected businesses reconstruct and bridge 
the gap in earnings during these months of disruptions. 

In the short-term priorities include: (i) reconstruction of heavily damaged small businesses based on 
the prioritization conducted in the immediate-term; and (ii) technical support to the firms receiving 
the funding. Additional assessments ought to specify the number of beneficiaries, and define proposed 
eligibility criteria, eligible expenses, grant and loan conditions and size, the selection process, and a 
mechanism for a transparent and efficient flow of funds through credible organizations. 

Business environment reforms that align with efforts to support jobs and businesses in the commerce 
and industry sector, such as fast-tracking the processing of import/export licenses, would be 
important to carry out during the recovery period. Some examples of these reforms include starting 
a business, getting credit, trading across borders, and resolving insolvency. This would allow for 
the recovery of trade flows through other ports in the country and decrease the strain on the Port of 
Beirut. Developing sustainable financing solutions, such as a FX Line of Credit for foreign exchange-
generating businesses and a supply chain financing facility, would be conditioned on financial 
sector reforms.

Financial  

Damage: US$ 10.0 – 15.0 million

While financial institutions, in particular banks, experienced physical damages, service delivery was 
not greatly affected by the explosion. Around 12 percent of bank branches in Beirut are destroyed, 
and another seven percent and 16 percent are partially and minimally damaged, respectively. More 
than two dozen ATMs and 2,300+ point-of-sale (POS) machines are destroyed or partially damaged. 
Banking infrastructure, including core banking systems, remains largely intact, and the impact on 
business continuity is manageable. A few other financial institutions (money transfer operators, 
insurance companies, and microfinance institutions) had minimal physical damage. 

Photo: Mohamad Azakir/World Bank 55
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Credit losses will be the main loss factor for the banking sector. For example, a five-percentage 
point increase in the NPL ratio and provisioning coverage of 60 percent would result in additional 
provisioning between US$ 1.4 – 1.7 billion, although an accurate assessment of credit losses will 
only be possible after the banks and the regulatory authorities have collected relevant data. The 
impact of the explosion on the credit portfolio pales in comparison to (and is difficult to entirely 
disentangle from) the underlying losses in the context of the existing economic and financial 
crisis, amounting to tens of billions of dollars, and would need to be resolved under the broader 
reform agenda. 

Recovery and Reconstruction Needs: US$ 35.0 – 45.0 million

Existing constraints and the impaired functioning of the financial sector in channeling financing 
will impede reconstruction and recovery efforts if left unaddressed. While sustainable solutions 
for medium-term recovery will require broader stabilization, in the immediate- to short-term, 
financing support could be carefully targeted at certain households and businesses directly 
impacted by the explosion for: (i) rebuilding and repairing housing units and rental housing support 
for vulnerable groups; (ii) supporting businesses that have a prospect for survival and preserving 
jobs and livelihood; and (iii) supporting  MFIs and their large client base. 

Initial focus could be on grants to provide quick relief needed to jumpstart recovery, and additional 
liquidity will be needed to support sustained recovery. The amount for the needed external funding 
support is not included here, as it is captured in the needs assessment for the real economic sectors.  
Debt sustainability will be a constraint for financial support other than donor grants. The insurance 
sector will benefit from technical support and engagement in claim settlement for large assets 
and in claim settlement policies for more standard claims. Solvency issues need to be carefully 
monitored given the potential for a large number/value of claims and limited absorbing capacity of 
the insurance sector, and a limited direct support to most vulnerable policyholders in the event of 
insurer failure may be considered. 

Short-term reforms would include restructuring the banking sector, in the context of a broader 
restructuring and reform program, which is of first order importance to support the channeling of 
the needed financing for reconstruction, as well as medium- to long-term recovery of the economy. 
This would entail a macro stabilization program, revamping of the monetary and exchange rate 
framework, adequate recognition of losses, recapitalization of systemically important banks and 
liquidation of insolvent non-systemic banks. The delay in banking sector restructuring in the past 
few months has unfortunately exacerbated the dire financial conditions in the country.

Tourism 

Damage: US$ 170.0 – 205.0 million
Losses: US$ 190.0 – 235.0 million

About 49 percent of tourism facilities were affected (2,540 privately-owned establishments), 
including bars, hotels, restaurants, travel and tour operators, and car rental agencies. Seventy-
five percent of all damaged facilities are restaurants. In absolute terms, the highest costs are 
incurred by these restaurants, followed by hotels, resorts and furnished apartments. In relative 
terms, 80 percent of all bars, pastry shops and night clubs have been damaged. Approximatively 
15 percent of the damaged facilities are destroyed and will need to be rebuilt. Service delivery will 
be extremely hard to restore in the next three months. It is estimated that one of five employees 
may lose their jobs.
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Recovery and Reconstruction Needs: US$ 170.0 – 210.0 million

The 2020 summer season has suffered a major setback in terms of tourist arrivals. Tourism 
recovery and reconstruction needs are assessed between US$ 75.0 – 90.0 million for CY2020 
(September-December), and in CY2021 are estimated between US$ 95.0 – 120.0 million. The most 
urgent requirement for the tourism sector is to gradually reopen facilities and support information 
campaigns to reach out to foreign visitors and Lebanese expatriates. Over the CY2020 and CY2021, 
infrastructure reconstruction will range between US$ 50.0 – 65.0 million. In addition, service 
delivery restoration will require between US$ 120.0 -145.0 million. Immediate-term priorities for 
smaller businesses in tourism sector include: (i) establishing a Matching Grants scheme for private 
businesses; and (ii) establishing a FX Line of Credit for foreign exchange-generating businesses. 

Short-term priorities for smaller businesses would include initiatives to help restore the trust of 
visitors and promote Lebanon as a tourist destination. This is particularly important in a period 
characterized by high uncertainty regarding the outlook for global tourism. Reviving the tourism 
sector is a priority for the local economy to recover. Ensuring the return of services in the tourism 
sector to non-disaster conditions will require a mix of public and private interventions, which can 
help affected businesses reconstruct and bridge the gap in earnings until the 2021 high season. 

Over the medium term, business operations in tourism will need sustainable financing solutions, 
otherwise lack of liquidity will lead to insolvency and further destruction of jobs. While these 
recommendations are essential to the survival of small businesses and prevention of job losses in 
the tourism sector, they should be complemented by wider policy efforts, such as Investment Climate  
reforms, that support Lebanon in addressing the COVID-19 pandemic and economic crisis, thereby 
enabling businesses to thrive beyond surviving the explosion.

Photo: Fadel Itani/World Bank
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Governance

Damage: US$ 65.0 – 80.0 million
Losses: US$ 65.0 – 80.0 million

Physical damage to the governance sector is in the range of US$ 65.0 – 80.0 million. Beside the port 
area that is assessed in the relevant sector, around 23 percent of public institution buildings in the 
affected zone were damaged. Some less damaged facilities may be partially operational after rubble 
is removed. Damage to major administrative buildings has affected day-to-day operations and 
significantly compromised the services delivered not only to citizens, but also to other sectors. The 
losses incurred to governance facilities in the affected areas are between US$ 65.0 – 80.0 million, 
covering demolition cost and removal of rubble; lost equipment, vehicles, furniture; temporary 
rental of premises  during reconstruction or rehabilitation; indemnity paid to injured or missing 
staff; the cost of replacement of staff and training; and the loss of documents and records. 

The data collection was a major challenge in conducting an informed damage assessment. The 
“Inter-Municipal Platform for Assessment, Coordination & Tracking” (IMPACT) championed by 
the Central Inspection and operated by different stakeholders to monitor COVID-19 cases is being 
further expanded to support the public administration in posting their self-assessment of damages. 
Such initiatives to simplify government operations need to be supported urgently to ensure recovery 
of governance functions.

Recovery and Reconstruction Needs: US$ 180.0 – 215.0 million 

In the immediate and short-term, it is critical that measures are taken to ensure the continuity of 
public services as a disruption would further erode public trust. Priorities in the immediate-term 
include: (i) removing rubble and debris from damaged buildings and repair minimally and partially 
damaged buildings; (ii) restoring governance services; (iii) stabilizing governmental buildings at 
risk of collapse and rehabilitating other buildings; (iv) replace lost assets such as vehicles, furniture, 
and equipment; (v) restoring lost documents; and (vi) replacing lost human resources. 

Cross-Cutting Sectors
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Priorities in the short-term include: (i) establish an Anti-Corruption Commission, and enact 
needed budgetary and legislative measures in compliance with the new Anti-Corruption Law; (ii) 
enact modern Public Procurement Law; and (iii) announce Government commitment to join Open 
Government Partnership (OGP). 

The explosion has further fed public anger by highlighting a combination of negligence and 
corruption. As part of the broader recovery and reconstruction efforts governance reforms 
highlighted earlier in this report should remain a priority. Crucial governance sector reforms 
include a focus on strengthening the capacities of ministries and public institutions and supporting 
local efforts to build a new social contract based on participation, inclusiveness, and accountability. 
This also includes adopting the OGP Action Plan in conjunction with civil society stakeholders and 
the new law on Judicial Independence. implementing project-specific corruption risk management 
plans that include citizens at the national and local levels during the reconstruction process would 
help address public concerns and grievances with the existing public administration. This can 
be facilitated by emphasizing community development and including participation of small and 
medium-sized enterprises in the reconstruction effort. 

Moreover, developing e-Government procurement mechanisms and establishing units to manage 
independent policy, oversight, and complaints would be important to curb corruption. Lebanon 
faces a serious deficiency in enforcing its laws and effectively utilizing its institutions to curb 
corruption. Any envisaged reforms in combating fraud and corruption would have to be coupled 
with a realistic implementation mechanism with ample political commitment and support. To that 
end, an anti-corruption commission should be established and made functional immediately. It will 
also be important to ratify the public procurement law currently undergoing parliamentary revision, 
and to develop and implement a public procurement reform strategy. In addition, concerted action 
to promote the implementation of the 2017 access to information law and social accountability 
capacities in civil society should be foreseen. Finally, check and balances institutions such as the 
Central Inspection and Court of Accounts should be strengthened.  

Social Sustainability and Inclusion
The social impact of the explosion at the port of Beirut will significantly exacerbate vulnerabilities 
and needs among poor and vulnerable populations in the Greater Beirut area, many of which were 
already on the rise due to the economic crisis and the COVID-19 pandemic, especially among children, 
women, persons with disabilities, the elderly, the refugees and migrant workers. It is estimated that 
about 100,000 children have been affected by the explosion, and persons with disabilities, the 
elderly and poor female headed households have been left more vulnerable by the crisis, including as 
a result of trauma and the lack of shelter and caregivers. Similarly, Syrian and Palestinian refugees, 
as well as migrant workers - already experiencing some of the highest poverty rates - are at risk. 
Many individuals in these groups lack legal documents, including residency permits, and security 
of tenure, and will thus find it particularly difficult to retain their old residences or find new shelter.

Recovery Needs: US$ 25.0 – 35.0 million 

Immediate-term needs include: (i) strengthening the provision of social services including 
improving the capacity of social workers and investing in psychosocial support and referrals to 
specialized mental health services; and (ii) establishing data collection mechanisms to identify 
emerging vulnerabilities, and targeting assistance to vulnerable groups. It will be crucial to develop 
a systematic, inclusive and responsive approach to collaborate with a broad range of stakeholders, 
including among others civil society, humanitarian organizations, communities, private sector 
and academia. 
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Short-term priorities include: (i) reinforcing the role of the social development centers to provide 
(primary) social services; and (ii) investing in strengthening the capacity of Social Development 
Centers’ social workers and NGOs, especially for specialized social services provision. An effective 
response will require investing in recovery and reconstruction initiatives that build trust among 
communities and ensure that they take place in a transparent, participatory and inclusive manner. 

Environment

Damage: US$ 20.0 – 25.0 million

The infrastructural damages to the environment sector primarily include destruction of the Solid 
Waste Recycling and Sorting Facility at Karantina, partial damage to the Solid Waste Composting 
Facility at Coral, Bourj Hammoud and damages to the health care waste storage waste facilities of 
three hospitals in Beirut. In addition, partial damages are also noted to the solid waste collection 
and transportation equipment as well as environmental monitoring equipment at National Council 
for Scientific Research (CNRS) and American University of Beirut. 

Reconstruction and Recovery Needs: US$ 75.0 – 100.0 million

In the immediate-term, the main priorities relate to: (i) the removal, treatment and safe disposal of 
construction and demolition wastes, hazardous wastes and medical wastes; and (ii) the risks posed 
by eight sunken vessels and potential for explosion due to presence of oil and gas, and possible 
fermentation of cereals. The intervention will be complex, in particular due to the likely presence of 
asbestos in the port (silos) and part destroyed buildings. A joint EU/UNDP assessment will deliver its 
recommendations, including budget requirements, early September 2020. Other priorities include: 
(i) rebuilding destroyed solid waste management infrastructure including the recycling and sorting 
facility at Karantina, the composting facility at Bourj Hammoud; (ii) solid waste collection and 
transportation equipment; and (iii) damaged health care waste storage waste facilities in Beirut. 

In the short-term, priorities include: (i) repairing damages to the environmental monitoring 
equipment at National Council for Scientific Research (CNRS) and American University of Beirut 
and restore the operation of the air quality monitoring network in coordination with the University 
Saint Joseph; (ii) conducting a detailed assessment of the coastal and marine ecosystem and 
implementation of priority management and mitigations measures; (iii) restoring and improving 
the vegetative cover lost due to the explosion; (iv) institutional strengthening for environmental 
governance, including citizens’ engagement for greening the recovery and reconstruction agenda 
of Beirut, as well as building capacity for managing environmental disasters; and (v) implementing 
short-term containment measures as well as preparing recommendations for informing policies and 
management measures. 

The RDNA recommends mainstreaming of environmental management in the medium-term and 
long-term recovery and reconstruction agenda for a resilient and Green Beirut. In order to ensure 
the successful implementation of these interventions and to build back greener, a lean mechanism 
should be established between on the one hand the relevant governmental entities and on the 
other, donor agencies, national and international NGOs, and academia in the overall recovery and 
reconstruction program.
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Stakeholder Feedback and Engagement Meetings 
August 2020

In alignment with the “Whole of Lebanon” approach adopted in the framework of Rapid Damage 
and Needs Assessment (RDNA) and in an effort to ensure that the assessment is grounded and 
representative of the immediate- and short-term needs of the Lebanese people, the RDNA team 
engaged with key stakeholders from all parts of Lebanese society to provide feedback on the impact 
of the explosion and the priority recovery and reconstruction needs in the immediate- (CY2020) and 
short-term (CY2021). 

The RDNA team organized more than 40 Stakeholder Feedback and Engagement Meetings 
between August 17 and 21, 2020 inviting more than 300 stakeholders  –including, but not limited 
to: relevant government entities, civil society organizations, NGOs, INGOs, professional associations, 
private sector organizations, think tanks, youth groups, donors, UN agencies. Special attention was 
made to include stakeholders actively involved in the process of assessing damages, providing aid, 
and reconstructing Beirut. Meetings were held virtually or in-person and included a large group of 
stakeholders or one-on-one discussions to adapt to the COVID-19 operational circumstances and to 
the strict timeframe of the RDNA. 

The Stakeholder Meetings were divided into Sector Specific Meetings or Generic/Strategic Meetings. 
Sector Specific Meetings gathered stakeholders with expertise in one of the sectors covered by the 
RDNA  (Social Sectors: Housing, Health, Education, Culture, Social Protection and Jobs; Infrastructure 
Sectors: Transport and Port, Energy, Water Supply and Sanitation, Municipal Services; Productive and 
Financial Sectors: Commerce and Industry, Financial, Tourism; Cross-Cutting Sectors: Governance, 
Social Sustainability and Inclusion, Environment).There were also other meetings that gathered 
stakeholders from a wide array of expertise and the input received was channeled to relevant sector 
teams by the RDNA core team before the finalization of the RDNA. 

The RDNA team would like to sincerely thank all the entities involved in the Stakeholder 
Feedback and Engagement Meetings for their valuable input during these critical times.  The 
Assessment team and participating organizations are committed to ensuring that the RDNA 
and future steps in the roadmap to the recovery and reconstruction of Beirut involve the 
widest array of stakeholders for the best interest of the people of Beirut and Lebanon. 

During the meetings, stakeholders raised concerns about the need to ensure that aid is channeled 
through reliable, effective and efficient channels to directly reach the most affected. Stakeholders 
have also urged the international community to adopt innovative ways to direct their funds to address 
the dire need for immediate support. Another category of challenges reflected in the discussions is 
linked to the general macroeconomic situation and the limitations of liquidity hindering the ability 
of aid agencies and contractors to operate. Stakeholders have also repeatedly highlighted the need 
for better coordination (in relation to operations and data) between the different entities involved 
in the recovery and reconstruction efforts. They have unanimously highlighted the importance 
of immediate international support, especially in relation to housing, health, and poverty.  Sector 
specific meetings have provided more focused input related to the respective areas of expertise 
(reflected in sector specific chapters). 
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List of Acknowledgments for the Beirut RDNA Stakeholder 
Feedback and Engagement Meetings37 

Ministries and Municipalities: 

Governor of Beirut; Mayor and Municipality of Beirut; Mayor and Municipality of Burj Hammoud; 
Ministry of Agriculture; Ministry of Culture; Ministry of Economy and Trade; Ministry of Education 
and Higher Education;38 Ministry of Energy and Water; Ministry of Environment;39 Ministry of 
Public Health; Ministry of Public Works and Transport; Ministry of Social Affairs

Public Entities and Government Affiliated Organizations:

Banking Control Commission (BCC); Banque Du Liban (BDL); Beirut Mount Lebanon Water 
Establishment; Council for Development and Reconstruction (CDR); Directorate General of 
Antiquities; Economic and Social Council; Electricité du Liban (EDL); Lebanese Armed Forces (LAF);  
Lebanese Customs; National Center for Scientific Research (CNRS);40 Port of Beirut Authority; 
Railway and Public Transport Authority (RPTA); Public Corporation for Housing (PCH)  

Syndicates, Orders of Professionals and Professional Associations: 

Association of Accountants; Association of Banks; Association of Chambers of Commerce; Association 
of Insurance Companies in Lebanon (ACAL); Association of Lebanese Industrialists (ALI);41 
Association of Micro Finance Institutions (MFI); Association of Travel and Tourist Agents in Lebanon 
(ATTAL); Beirut Traders Association; Chamber of Commerce, Industry and Agriculture of Beirut 
and Mount Lebanon; Consumer Products and Drinks Syndicate; General Federation of Workers in 
Lebanon; Importers of Medical Supplies; International Chamber of Navigation; Lebanese Contractors 
Syndicate for Public Works and Buildings; Lebanese Federation for Tourism and Hotel Associations; 
Lebanese Micro-Finance Association (LMFA); Lebanese Pharmaceutical Importers Association 
(LPIA); National Federation of Worker and Employee Trade Unions in Lebanon (FENASOL); Order 
of Architects and Engineers; Order of Physicians; Syndicate of Car Rental Companies; Syndicate of 
Hotel Owners in Lebanon; Syndicate of Importers of Foodstuffs; Syndicate of Lawyers; Syndicate 
of Maritime Tourist Establishments; Syndicate of Owners of Furnished Apartments; Syndicate 
of Owners of Restaurants, Cafes, Nightclubs and Pastries in Lebanon (SRCNPL); Syndicate of 
Pharmacies; Syndicate of Private Hospitals; Syndicate of Restaurants; Syndicate of Tourism Guides; 
Union of Travel and Tourism Owners Offices

Financial institutions: 

Selected banks, insurance companies and microfinance institutions (MFIs)/some members of 
the LMFA. 

37 The list is based on the compiled input received from the World Bank teams. We appreciate your 
understanding in case of any unintended omissions as the teams working on the Beirut RDNA 
consolidate their operational systems.

38 Directorate of Education and Directorate of Technical and Vocational Education 

39 Service of Urban Environment and Service of Environmental Technology 

40 Including Marine Research Center and Remote Sensing Center 

41 Also representing the Syndicate of Paper and Packaging Industries, the Syndicate of Chemical 
Industries, the Syndicate of Food Industries, Syndicate of Textiles Industries, and others 
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Private Sector Organizations: 

AECOM; Agility; Aramex; Beirut Container Terminal Consortium (BCTC); Crystol Energy; Dar Al-
Handasah (Shair and Partners); ECU Worldwide; Entreprise A.R. Hourie; Erga Group; Flour Mills 
(Bakalian flour mill); Information International; Group of Lebanese volunteers at Google; Keyfreight; 
KVA SAL; MAN Enterprise; Oliver Wyman; Port of Rotterdam; Private sector hospitals (various); 
Private sector representatives (including private schools and private universities); SETS; Strategy& 
(PWC); TEAM International; TMS Consult

Think Tanks/Research Centers/Academia: 

American University of Beirut (AUB);42 Arab NGO Network for Development (ANND); Balamand 
University;43  Carnegie Middle East Center; Consultation and Research Institute (CRI); 
Crossboundary; Health and Environment Association- Lebanon (HEAL), Issam Fares Institute for 
Public Policy and International Affairs; Lebanese American University (LAU); Lebanese Center for 
Policy Studies (LCPS); Lebanese Institute for Market Studies (LIMS); Levant Institute for Strategic 
Studies; Natural Resource Governance Institute; Notre Dame University (NDU) - Secular Club; Prof. 
Mona Fawaz; Synaps; Triangle; Université Saint-Joseph de Beyrouth (USJ)44

Local NGOs/CSOs/Youth Groups: 

Aabdel Aal; Abaad; Al Majmoua; ALEF; Amel Association; Ana Khat Ahmar; Arab Fund for Arts 
and Culture (AFAC); Arc en Ciel; Association for Forests Development and Conservation (AFDC); 
Association pour la Protection des Sites et Anciennes Demeures au Liban (APSAD); Baytna Beytak; 
Beirut Madinati; Caritas Lebanon; Centre Libanais des Droits Humains (CLDH); Cha3bi Mas2ouliyati; 
Chabeb Al Qantari; Conseil International des Monuments et des Sites (ICOMOS); Culture Resource; 
Daleel Al Thawra; Docomomo Lebanon; Donner Sang Compter (DSC); EDGE for Lebanon; Embrace; 
Environmental specialists and Journalists Habib and Amani Maalouf; Fair Trade Lebanon; FE-Male; 
Gherbal Initiative; Green Area; Green Globe; Green Line; Impact Lebanon; Internet Society; Kelna 
3ayle; Kulluna Irada; Lebanese Association for Democratic Elections (LADE); Lebanese Association 
for Taxpayers’ Rights (ALDIC); Lebanese Eco Movement; Lebanese Foundation for Renewable 
Energy (LFRE);  Lebanese Oil and Gas Initiative (LOGI); Lebanese Red Cross; Lebanese Transparency 
Association (LTA); Lebanese Transparency Association (LTA); Lebanon Environment Forum; Legal 
Agenda; Live Love Lebanon; MADA; Maharat; Make your Mark; Makhzoumi Foundation; March; 
Masar; Meghterbine; Minteshreen; Muwatin Lebneine; NAHNOO; National Bloc; Neopreneur; Offre 
Joie; Organization for Petroleum and Energy Sustainability (OPES); Publish What You Pay; Rebuild 
Lebanon; Sakker El Dekkene; Samir Kassir Foundation; SAWA Social and Health Clinic; Sursock 
Foundation; Waste Management Coalition; Zero Waste Coalition; and other NGOs and CSOs who 
wished to be named collectively

INGOs: 

Action Against Hunger; Care International in Lebanon; Danish Refugee Council; Agency for Technical 
Cooperation and Development (ACTED); IMPACT / REACH; International Rescue Committee (IRC); 
Norwegian Refugee Council; Oxfam; Premiere Urgence - Aide Medicale Internationale; Relief 
International; Save the Children

42 Including Beirut Urban Lab; Centre for Nature Conservation; Laboratories for the Environment, 
Agriculture, and Food (LEAF), Environmental Health; Safety and Risk Management Office; and 
Environmental Health Department

43 Including Air quality department and Institute of the Environment

44 Laboratory for Treatment of High-Risk Solid Waste, Air quality and noise management department; 
and Secular Club 6666
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UN Organizations: 

International Labour Organization (ILO); United Nations Children’s Fund (UNICEF); United Nations 
Development Programme (UNDP); United Nations Disaster Assessment and Coordination (UNDAC); 
United Nations Economic and Social Commission for Western Asia (UNESCWA); United Nations 
Educational, Scientific and Cultural Organization (UNESCO); United Nations High Commissioner 
for Refugees (UNHCR); United Nations Human Settlement Programme (UN-Habitat); United Nations 
Office for Project Services (UNOPS); United Nations Office for the Coordination of Humanitarian 
Affairs (OCHA); United Nations Office on Drugs and Crime (UNODC); United Nations Population Fund 
(UNFPA); United Nations Relief and Works Agency for Palestine Refugees in the Near East (UNRWA); 
United Nations Resident Coordinator Office (UNRCO); UN Women; World Food Programme (WFP); 
World Health Organization (WHO)

Other International Organizations: 

Agence française de développement (AFD); Agenzia Italiana per la Cooperazione Allo Sviluppo 
(AICS); Delegation of the European Union to Lebanon;  Department for International Development 
(DFID); Deutsche Gesellschaft für Internationale Zusammenarbeit (GIZ); ECHO; Embassy of 
Belgium; Embassy of France;  Embassy of Germany;  Embassy of Spain; Embassy of the United 
States; European Bank for Reconstruction and Development (EBRD);  European Investment Bank 
(EIB); International Committee of the Red Cross (ICRC); International Federation of Red Cross and 
Red Crescent Societies (IFRC); JICA; KfW; Netherlands Enterprise Agency (RVO); Proparco; Qatar 
Embassy; Swedish International Development Cooperation Agency (SIDA) / Embassy of Sweden; 
United Kingdom Foreign and Commonwealth Office (UK-FCO); United States Agency for International 
Development (USAID)

Photo: Mohamad Azakir/World Bank
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